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fair and reasonable price determinations on two 
task orders awarded with only one proposal, 
valued at $35.4 million, because they relied on 
inadequate independent government cost esti-
mates when determining price reasonableness. 
As a result, USAMRAA had no assurance that 
the government obtained the best value when is-
suing the fi ve task orders. Additionally, the CORs 
did not perform adequate surveillance on 19 
task orders reviewed. Specifi cally, quality assur-
ance surveillance plans were either nonexistent 
or inadequate, and the CORs did not maintain 
evidence of written approval for deliverables.
Result: DoD IG recommended that the direc-
tor, USAMRAA, require contracting offi  cers and 
CORs to:
•	 Prepare adequate justifi cations for sole 

source awards and maintain complete con-
tract fi le support for fair and reasonable 
price determinations for negotiated awards.

•	 Develop Quality Assurance Surveillance 
Plans before the start of the task order per-
formance period that provide measurable 
metrics to evaluate contractor performance 
and provide set time frames for frequency 
of reporting relevant to the task order.

•	 Require written support for inspection and 
acceptance of deliverables.

•	 Obtain adequate supporting documents or 
recover unsupported ODCs of $139,916.

Management agreed with the recommendations.
Report No. DODIG-2012-033

Acquisition Procedures for the Guam Design-
Build Multiple Award Construction Contract 
Warning
Overview: DoD IG performed this audit pur-
suant to Public Law 111-84, “National Defense 
Authorization Act for Fiscal Year 2010,” section 
2835, “Interagency Coordination Group of In-
spectors General for Guam Realignment,” Oc-
tober 28, 2009. Th is law requires the group to 
monitor appropriations, programs, operations 
and contracts related to military construction 
for the Guam realignment. DoD IG determined 
whether Navy Facilities Engineering Command 
Pacifi c offi  cials awarded the Guam design-build 
multiple award construction contract in accor-
dance with federal, DoD and Department of the 
Navy acquisition regulations. 
Findings: NAVFAC Pacifi c offi  cials generally 

solicited and awarded the Guam multiple award 
construction contracts in accordance with ac-
quisition regulations. However, NAVFAC Pacifi c 
offi  cials did not have procedures for promptly 
referring information to the Department of the 
Navy suspension and debarment offi  cial about 
the off erors’ negative responsibility matters, as 
required by Federal Acquisition Regulation. 
Th is occurred because NAVFAC Pacifi c internal 
policy did not require the contracting offi  cer to 
notify the DON SDO. As a result, the DON SDO 
was unaware of certain negative responsibility 
matters pertaining to the Guam multiple award 
construction contract awardees that could have 
been specifi c causes for suspension or debar-
ment.
Result: During the audit, DoD IG informed the 
NAVFAC offi  cials about the negative responsi-
bility matters of the contractors and senior Navy 
acquisition offi  cials of the problem. In response, 
NAVFAC headquarters issued an Acquisition 
policy fl ash notice regarding the FAR require-
ment.
Report No. DODIG-2012-031 

DoD Needs to Improve Accountability and 
Identify Costs and Requirements for Non-
Standard Rotary Wing Aircraft 
Overview: DoD IG reviewed the management 
of the DoD acquisition and support of non-stan-
dard rotary wing aircraft . DoD IG estimated that 
DoD obligated more than $1.6 billion over the 
last fi ve years and planned for more than $1 bil-
lion in estimated future NSRWA eff orts.
Findings: DoD offi  cials did not adequately 
manage the acquisition and support of NSRWA. 
Specifi cally, DoD offi  cials were unable to iden-
tify a comprehensive list of all DoD-owned and 
supported Mi-17s, total ownership costs and all 
planned requirements in support of these air-
craft . Th is occurred because the under secre-
tary of defense for acquisition, technology and 
logistics established the NSRWA Project Man-
agement Offi  ce as a temporary solution without 
fully authorizing the project manager and staff  
to make DoD-wide decisions and did not follow 
the defense acquisition process, even though it 
met the requirements of a major defense acqui-
sition program. As a result, DoD may not have 
achieved the best value for the more than $1.6 
billion NSRWA eff ort is at risk for inadequate 

DoD IG reviewed the acquisition of 
non-standard rotary wing aircraft .
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management of the more than $1 billion in esti-
mated future costs.
Result: DoD IG recommended that the 
USD(AT&L) establish the NSRWA program as 
a long term eff ort and designate it with a defense 
acquisition program category; identify and de-
velop the acquisition documents required for 
the program; require that all DoD procurement 
and support of NSRWA eff orts be sent to a single 
contracting command and implement the initia-
tives established in the November 3, 2010, bet-
ter buying power memorandum; and request 
the deputy secretary of defense to designate the 
Army as the executive agent for NSRWA. In ad-
dition, the assistant secretary of the Army for ac-
quisition, logistics and technology should issue a 
formal charter for the NSRWA project manager. 
Management comments were partially respon-
sive to the recommendations. Additional com-
ments were requested to the fi nal report. Th is 
report is FOUO.
Report No. DODIG-2012-036 

Summary Report on DoD’s Management of 
Undefi nitized Contractual Actions 
Overview: Public Law 99-591, section 908(b) 
requires DoD IG to periodically audit un-
defi nitized contractual actions and submit a re-
port to Congress. Th is is a summary of fi ve re-
ports discussing DoD compliance with section 
2326, title 10, U.S.C. DoD IG reviewed a non-
statistical sample of 251 UCAs with a total not-
to-exceed value of about $15 billion awarded 
by the Army Contracting Command-Redstone 
Arsenal, Naval Air Systems Command, Marine 
Corps Systems Command, Air Force Electronic 
Systems Center and Air Force Space and Missile 
Systems Center from FY 2004 through 2009. Th e 
purpose was to determine whether contracting 
personnel complied with the restrictions of sec-
tion 2326 and if they appropriately justifi ed and 
defi nitized UCAs at reasonable prices. 
Findings: DoD contracting personnel did not 
consistently comply with statutory and DoD re-
quirements for managing UCAs for 216 of 251 
UCAs. DoD contracting personnel did not: 
•	 Defi nitize 132 UCAs within the 180-day 

time frame because of inadequate contrac-
tor proposals, staffi  ng shortages and chang-
ing government requirements.

•	 Adequately support their profi t determi-

nation for 118 UCAs because they did not 
adequately document their consideration of 
reduced cost risk or the inputs used to cre-
ate the profi t objective.

•	 Obligate funds within allowable limits 
for 109 UCAs because they miscalculated 
the obligation amount and decreased the 
not-to-exceed value without adjusting the 
amount obligated or they did not take steps 
to comply with the Offi  ce of Defense Pro-
curement.

•	 Properly justify the issuance of 60 UCAs be-
cause they did not adequately describe the 
necessity of a UCA to meet requirements.

•	 Adequately prepare authorization requests 
to issue 59 UCAs because they did not 
clearly defi ne UCA approval delegations or 
adequately address requirements in the au-
thorization requests. 

•	 Adequately support the determination of 
price reasonableness for 15 UCAs because 
personnel were unable to provide docu-
mentation to support fair and reasonable 
pricing. 

Result: DoD assumed additional cost risk and 
may have paid excessive profi t and more than 
fair and reasonable prices. DoD IG recom-
mended defense procurement and acquisition 
policy personnel revise the Defense Federal Ac-
quisition Regulation Supplement Procedures, 
Guidance and Information to provide additional 
guidance for managing UCAs. Management 
partially agreed with the recommendations and 
DoD IG requested additional comments.
Report No. DODIG-2012-039

Improvements Needed With Identifying 
Operating Costs Assessed to the Fleet Readiness 
Center Southwest
Overview: DoD IG determined whether DLA 
Aviation San Diego correctly assessed its operat-
ing costs to Fleet Readiness Center Southwest for 
providing supply, storage and distribution. DLA 
Aviation San Diego assessed their total estimated 
operating costs to FRCSW through an annual, 
fi xed-price agreement. Of the $70.1 million in 
estimated operating costs from FY 2009 through 
FY 2011, DoD IG reviewed $59.3 million of the 
estimated operating costs to determine whether 
the costs were allowable and supportable.
Findings: DLA Aviation San Diego offi  cials did 

Core Mission Areas

“Public Law 99-591, 
section 908(b) requires 
DoD IG to periodically 
audit undefinitized 
contractual actions 
and submit a report to 
Congress.”
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not correctly assess their operating costs for pro-
viding SS&D support to FRCSW. Specifi cally, 
DLA Aviation San Diego offi  cials assessed $17.6 
million in operating costs for services that were 
outside the scope of their SS&D responsibilities 
and $5.1 million in operating costs for services 
that were potentially not SS&D. Th is occurred 
because the commander, DLA Aviation San Di-
ego, the director, DLA Finance Aviation, and 
comptroller, FRCSW did not develop a local 
support agreement that clearly identifi ed ser-
vices performed and costs associated with those 
services. In addition, neither DLA Finance Avia-
tion Offi  ce nor DLA Aviation San Diego Materi-
al Management Division personnel developed or 
implemented policies and procedures that iden-
tifi ed, estimated and documented DLA Avia-
tion San Diego operating costs. As a result, DLA 
Aviation San Diego could reduce its operating 
costs for providing SS&D to FRCSW by approxi-
mately $5.8 million per FY. Furthermore, DLA 
Aviation San Diego could not provide suffi  cient 
documentation for $13.9 million in estimated 
SS&D support costs.
Result: DoD IG recommended that the com-
mander, DLA Aviation San Diego, and the direc-
tor, DLA Finance Aviation, coordinate with the 
comptroller, FRCSW, to develop and implement 
a local support agreement; establish a quality 
control process to review the operating costs 
assessed to the FRCSW; and reduce operating 
costs in future years by not performing services 
outside the scope of SS&D support or that are 
not the responsibility of DLA Aviation San Di-
ego. Management did not fully respond to the 
recommendation. DoD IG requested additional 
comments to the fi nal report.
Report No. DODIG-2012-049 

Guidance Needed to Prevent Military 
Construction Projects from Exceeding the 
Approved Scope of Work 
Overview: DoD IG evaluated the requirements 
development process for military construction 
projects in Afghanistan; specifi cally, the Army 
and Air Force requirements development and 
design processes for 17 projects, totaling ap-
proximately $456 million. DoD IG determined 
whether the requirements development and 
design processes resulted in statements of work 
that defi ned requirements, had measurable out-

comes and met the needs of DoD. 
Findings: Th e Army and Air Force require-
ments development and design processes for 
the 17 projects reviewed resulted in defi ned re-
quirements, measurable outcomes and projects 
that generally met DoD needs. Despite the pro-
cesses, one Air Force project did not fully meet 
DoD’s needs. Specifi cally, the Air Force project 
justifi cation required the repair of a runway to 
be C-17 aircraft  capable but the justifi cation did 
not include a requirement for wider taxiways to 
support C-17 aircraft . Subsequently, Congress 
approved a separate project that included the 
necessary taxiway to fully meet DoD needs. In 
addition, the design process for three of the 17 
projects did not result in Army Corps of Engi-
neers and Air Force Center for Engineering and 
the Environment offi  cials constructing facilities 
in accordance with facility sizes on the congres-
sional request for authorization. Th is occurred 
because the scope of work variations permissible 
by section 2853, title 10, U.S.C., from the con-
gressional request for authorization are unclear 
and inconsistently applied. As a result, DoD 
offi  cials do not have assurance that MILCON 
projects are built consistent with congressional 
intent and in accordance with legislative require-
ments. Additionally, AFCEE offi  cials improperly 
authorized the construction of facilities for one 
project. Th is occurred because AFCEE offi  cials 
did not conduct scope verifi cations and perform 
proper contract administration. As a result, AF-
CEE offi  cials improperly authorized the expen-
diture of at least $3.3 million.
Result: DoD IG recommended that the deputy 
under secretary of defense for installations and 
environment issue clarifi cation guidance to de-
fi ne the scope of work outlined in section 2853, 
title 10, U.S.C., which may not be exceeded. 
Once the deputy under secretary of defense for 
installations and environment issues clarifying 
guidance, DoD IG recommends that the com-
manding general, USACE, and director, AFCEE, 
develop and implement procedures to perform 
scope verifi cations to ensure compliance with 
section 2853, title 10, U.S.C. DoD IG also recom-
mended that the director, AFCEE, identify the 
offi  cials responsible for not performing proper 
contract administration, perform a review of 
the contract fi le to ensure it is complete and 
accurate, and initiate administrative action, as 

DoD IG evaluated the requirements 
development process in Afghanistan.
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were apparently not suffi  cient to ensure that all 
computers released from Navy control had the 
required encryption soft ware installed on their 
hard drives or personnel were unaware of the 
policy. Th e release of hard drives puts the DON 
at an unnecessary level of risk for signifi cantly 
costly breaches of PII and DON-sensitive 
information.
Report No. N2012-0009

Financial Management

Department of the Navy Military Standard 
Requisitioning and Issue Procedures Internal 
Controls
Th e audit objective was to verify that Military 
Standard Requisitioning and Issue Procedures 
were used in accordance with established 
guidance, and that internal controls were in 
place to prevent fraud, waste and abuse at 
selected Department of the Navy commands/
activities. NAVAUDSVC fi ndings indicated 
that there were several signifi cant opportunities 
to improve the management of MILSTRIP 
processes at the Navy commands reviewed. 
At those commands, MILSTRIP processes 
for procurement, accounting for warehouse 
items and authorizing information technology 
purchases did not provide an eff ective internal 
control environment. Th e Navy commands did 
not have proper oversight nor did they maintain 
proper supporting documentation, such as 
requisitions, receiving reports and invoices for 
many DoD purchases. Opportunities existed to 
improve internal controls over maintaining and 
reconciling accounting and purchase-related 
records. 
Report No. N2012-0022

Human Capital 

Naval Pilot and Naval Flight Offi  cer Diversity
Th e objective of this audit was to verify that 
the processes leading to the selection and 
assignment of naval pilots/fl ight offi  cers support 
diversity. NAVAUDSVC determined that despite 
recent increases in minority enrollments at the 
U.S. Naval Academy and Naval Reserve Offi  cer 
Training Corps, new naval pilot/fl ight offi  cer 
accessions are not on track to refl ect the diversity 

of the nation. Th is condition existed because 
some minority groups had lower than expected 
rates of enrollments in commissioning sources, 
graduations from commissioning sources, 
preferences for naval pilot/fl ight offi  cer careers 
and selection as naval pilot/fl ight offi  cers. It was 
also found that for some minority groups the 
averaged scores during fl ight training were low. 
Report No. N2012-0001

Individual Augmentee Reintegration Process
Th e audit objective was to verify that returning 
Navy and Marine Corps individual augmentees 
were receiving the support needed throughout 
the deployment cycle to reintegrate with family, 
community and employers. Th e Marine Forces 
Reserve did not eff ectively execute the Yellow 
Ribbon Reintegration Program for individual 
augmentees. None of the 112 individual 
augmentees in the NAVAUDSVC sample 
were provided with at least one deployment 
support and reintegration event for each of 
the fi ve mandatory intervals, as required 
by under secretary of defense Directive-
Type Memorandum 08-029. Th is condition 
existed because not all voluntary individual 
augmentees were adequately identifi ed and 
tracked throughout the deployment cycle; not 
all individual augmentees were provided with 
suffi  cient reintegration event information; 
Yellow Ribbon Reintegration Program 
guidance was misinterpreted regarding the 
characteristics for providing a post-deployment 
event; compliance and eff ectiveness metrics 
were not established and the program was not 
identifi ed as an assessable unit in the Marine 
Forces Reserve Internal Control Program. As a 
result, not all individual augmentees received 
the support thought by Congress and DoD to be 
needed to reintegrate with family, community 
and employers. 
Report No. N2012-0015 

Infrastructure and 
Environment

Strategy for Considering Energy Effi  cient 
and Renewable Energy Initiatives Associated 
with the United States Marine Corps Guam 
Relocation Eff ort 

NAVAUDSVC reviewed the selection 
and assignment process of Navy pilots.
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Th e audit objective was to verify that the 
Department of the Navy had a strategy for the 
consideration and implementation of energy 
effi  cient and renewable energy initiatives for 
the Marine Corps Guam relocation eff ort. 
NAVAUDSVC found that Naval Facilities 
Engineering Command, Pacifi c, developed a 
building energy strategy, but at the time of the 
site visit, an implementation plan for this strategy 
had not been developed. Th e goal of this strategy 
was to deliver the highest level of environmental 
improvement to meet federal mandates at the 
lowest cost level. Th e strategy was planned 
for facilities to achieve a 40.2 percent energy 
reduction, and a 13.5 percent renewable energy 
purchase requirement, which would exceed 
federal mandates. Since NAVAUDSVC’s site visit, 
NAVFAC Pacifi c draft ed an implementation 
plan for the building energy strategy that lacked 
critical elements. In addition, while viable base-
specifi c renewable energy initiatives were not 
recommended or incorporated into the strategy 
for the future Marine Corps Base on Guam, 
NAVFAC Marianas evaluated potential island-
wide renewable energy initiatives for Guam. Th is 
occurred because the strategy focused mainly on 
reducing energy consumption within individual 
facilities and buildings, but not base-wide. As 
a result, other viable initiatives might not be 
incorporated into the design and construction 
of the future Marine Corps Base to minimize 
energy consumption and maximize the use of 
renewable energy. Management concurred with 
all recommendations, the corrective actions 
met the intent of the recommendations and the 
recommendations were considered closed at the 
time of audit publication. 
Report No. N2012-0004

Consideration of Requirements for U.S. Marine 
Corps Training Ranges Associated with the 
Relocation of Marine Corps Forces to Guam
Th e audit objective was to verify that 
requirements for Marine Corps training ranges 
were appropriately addressed in the planning 
for the relocation of the Marine Corps Forces to 
Guam. NAVAUDSVC found that the relocation 
plans did not fully address Marine Corps 
training range requirements of the relocating 
forces. Th is occurred, in part, because the 
training range requirements used to initiate 

the National Environmental Policy Act process 
and the subsequent Environmental Impact 
Statement were not fully defi ned. In addition, 
decisions were made to provide for individual 
and small unit training range requirements to be 
located on Guam and Tinian, but to only plan for 
those ranges that did not have an adverse impact 
to cost, schedule or environmental planning. If 
required training ranges are not included in the 
relocation plans, Marine forces in Guam may be 
required to make unnecessary travel to obtain 
required training elsewhere, which could lead to 
increased costs, limited training opportunities 
and decreased unit readiness. Additional 
planning could be required which may adversely 
impact cost and schedule of the relocation. In 
addition, NAVAUDSVC determined that Marine 
Corps training and readiness manuals should be 
updated to include all required training events 
and range requirements with standardized 
planning details. Management concurred with 
all recommendations, and the corrective actions 
met the intent of the recommendations. 
Report No. N2012-0008

Selected Department of the Navy Military 
Construction Projects Proposed for Fiscal Year 
2013
Th e audit objective was to verify that the selected 
military construction projects were needed and 
the scope requirements were supported. Th e 
NAVAUDSVC identifi ed unneeded and over-
scoped projects and made recommendations 
to cancel the projects that were not needed 
and reduce the scope of the over-scoped 
projects. Th e commandant of the Marine 
Corps and commander, Navy Installations 
Command agreed with the recommendations 
and the associated potential monetary benefi ts. 
Both commands took appropriate corrective 
actions and NAVAUDSVC considers all of the 
recommendations closed. 
Report No. N2012-0012

Reporting of United States Marine Corps 
Aviation Fuel Consumption
Th e overall objective was to verify that the 
Marine Corps was accurately reporting aviation 
fuel consumption. NAVAUDSVC reviewed 
a sample of 474 FY 2010 Fuel Enterprise 
Server fuel transactions. For the supported 

NAVAUDSVC conducted review of 
Marine Corps training ranges in Guam.
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transactions, NAVAUDSVC found that the 
quantities of fuel reported in the Fuel Enterprise 
Server were accurate. However, NAVAUDSVC 
found opportunities to improve the aviation fuel 
consumption reporting process. Th e internal 
control weakness occurred because oversight 
was not suffi  cient to ensure that Marine Aviation 
Logistics Squadrons’ personnel received the 
fuel documentation from the Marine aircraft  
squadrons, or maintained the documents aft er 
completing the reconciliations, as required. 
NAVAUDSVC estimates that supporting 
documentation was not readily available for 
transactions representing 44 percent of the 
125,031,672 gallons of fuel purchased by the 
Marine Corps. Th erefore, the Marine Corps 
did not have assurance that the FY 2010 
aviation fuel consumption was accurately 
reported. Management concurred with all 
recommendations, and the corrective actions 
met the intent of the recommendations. 
Report No. N2012-0013

Other 

Defense Travel System – Marine Corps
Th e audit objective was to verify that internal 
controls over the approval of travel authorizations 
and vouchers in the Defense Travel System 
for the Marine Corps were eff ective and in 
compliance with applicable laws and regulations. 
Th e NAVAUDSVC found that Marine Corps 
activities did not have proper separation of 
duties concerning Defense Travel System-
related functions. Specifi cally, Defense Travel 
Administrator functions that allow complete 
access to the system were not separated from 
travel voucher review and approval functions as 
required by Department of Defense guidance. 
Th e lack of separation of duties represents an 
internal control weakness and places the Defense 
Travel System at risk for fi nancial loss through 
misuse of the system. NAVAUDSVC also found 
that authorizing offi  cials were approving travel 
expense payments that were not supported by 
receipts or were not allowable under guidance. 
Th is occurred because of insuffi  cient training. 
NAVAUDSVC made eight recommendations to 
the Marine Corps to improve internal controls; 
and to request Defense Travel System changes 
so the system prevents administrators from also 

reviewing and approving travel vouchers (the 
authorizing offi  cial function), and to create an 
exception report for management review when 
an administrator approves a travel voucher. 
Report No. N2012-0010

Suicide Crisis Links and/or Phone Numbers on 
Department of the Navy Websites
Th e audit objective was to verify that the 
Department of the Navy initial response to 
Sailors and Marines requesting assistance related 
to suicidal behavior was handled appropriately. 
NAVAUDSVC focused on whether DON websites 
posted links/phone numbers to suicide-related 
prevention or crisis services. NAVAUDSVC 
found that 22 percent (321 of 143) of Navy home 
pages searched did not have a required working 
link to the National Suicide Prevention Lifeline 
in accordance with Navy Admin 178/11 of June 
9, 2011, which states “Every Navy homepage 
now has a direct lifeline link to a live chat staff ed 
by Veterans Aff airs professionals.” It should be 
noted that NAVAUDSVC found 100 percent 
(20 of 20) of selected Navy Operational Support 
Center websites posted working links. In 
addition, NAVAUDSVC found that 54 percent 
(30 of 56) of Marine Corps websites searched 
did not advertise a suicide crisis link or phone 
number, such as the National Suicide Prevention 
Lifeline, on their home page or within their 
website. However, this was not a requirement for 
the Marine Corps. Not having this information 
available is potentially a missed opportunity to 
encourage Sailors and Marines to seek assistance 
in a critical time of need. 
Report No. N2012-0017

Defense Travel System - Navy Controls Over 
Unsettled Travel Authorizations
Th e audit objective was to verify that internal 
controls over unsettled travel authorizations 
and resulting vouchers in the Defense Travel 
System for the Navy were eff ective and in 
compliance with applicable laws and regulations. 
NAVAUDSVC found that the Navy had 
unliquidated travel authorizations at least 28 
days old. In addition, the Defense Travel System 
did not correctly transfer scheduled partial 
payments to the accounting system, transferring 
them as travel payments instead of advances 
to travelers. Applicable guidance states that 

NAVAUDSVC reviewed a sample of 
Fuel Enterprise Server fuel transactions.
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travelers must submit travel vouchers within five 
working days after returning from the trip. These 
conditions existed because travelers did not 
file their vouchers within five working days as 
required by the Joint Federal Travel Regulation 
and Defense travel administrators did not 
identify unliquidated travel authorizations nor 
take action to liquidate the travel authorizations. 
The impact was that scheduled partial payments/
advances to travelers were not collected 
timely and funds were not deobligated timely. 
NAVAUDSVC made 17 recommendations to 
improve internal controls to the Navy Defense 
Travel System Program Management Office and 
ten commands. 
Report No. N2012-0020

Naval Criminal 
Investigative Service
The Naval Criminal Investigative Service is the 
primary law enforcement and counterintelligence 
arm of the DON. It works closely with other 
federal, state, local and international police and 
security services on serious crimes affecting 
the DON, including homicide, sexual assault, 
procurement fraud and other crimes against 
persons and property.  NCIS also has a significant 
national security mission, investigating such 
crimes as terrorism, espionage and computer 
intrusion. In the combating terrorism arena, 
NCIS provides both offensive and defensive 
capabilities to the DON. In the offensive context 
(performing the “counterterrorism” mission), 

NCIS conducts investigations and operations 
aimed at interdicting terrorist activities. In the 
defensive context (performing the “antiterrorism” 
mission), NCIS supports key DON leaders with 
protective services and performs vulnerability 
assessments of military installations and areas to 
which naval expeditionary forces deploy. NCIS 
also leverages its investigative capabilities as it 
conducts its indications and warning mission 
for the DON, fusing threat information from 
an array of sources and disseminating threat 
products to naval elements around the world on a 
24-hour basis. Below are investigative highlights 
of NCIS cases for the current reporting period.

Significant Activities

Crime Reduction
During the reporting period, NCIS fraud 
investigations resulted in nearly 40 convictions 
and more than $2.5 million returned to the 
government in fines, forfeitures and restitution. 
Examples include:
•	 NCIS recovered more than $1.8 million 

worth of stolen warfighting equipment 
and identified 47 active-duty military and 
21 civilians on and around Marine Corps 
Base Camp Lejeune suspected of trafficking 
high-value military gear on Internet auc-
tion sites. The undercover operation was 
initiated after NCIS observed a significant 
increase in on-base larcenies in which simi-
lar items were taken, including night vision 
goggles, rifle optical scopes, suppressors, la-
sers and other International Traffic in Arms 
Regulations restricted items. The ongoing 
NCIS operation combined the efforts of 
DCIS; Department of Homeland Security; 
Bureau of Alcohol, Tobacco, Firearms and 
Explosives; Defense Logistics Agency; FBI; 
North Carolina State Bureau of Investiga-
tion and several local North Carolina police 
agencies.

•	 In January 2012, NCIS concluded a four-year 
long undercover operation targeting com-
panies suspected of selling counterfeit or 
substandard aircraft or weapon system parts 
to DoD. Undercover agents purchased and 
tested suspected nonconforming parts and 
NCIS confirmed approximately $750,000 
worth of fraudulent components had been 
imported and distributed to Navy suppliers. 
The effort was conducted in support of the 
Naval Air Systems Command in Patuxent 
River, Maryland, and combined the efforts 
of eight U.S., law enforcement agencies. At 
least three of the implicated companies sold 
counterfeit integrated circuits to the De-
fense Supply Center Columbus, the Navy’s 
major supplier of micro components. 

•	 NCIS is pursuing a global counter fraud 
initiative launched after a 2010 Naval Audit 
Service initiative identified a Defense Travel 
System embezzlement scheme. The ensuing 
NCIS-NAVAUDSVC initiative implicated 
ten DTS administrators who allegedly ma-

“During the reporting 
period, NCIS fraud 

investigations 
resulted in nearly 

40 convictions and 
more than $2.5 

million returned to 
the government in 

fines, forfeitures and 
restitution.”
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nipulated e-mail and banking information 
and falsified or altered travel vouchers to 
divert $433,500 in DTS funding to bank ac-
counts they controlled. An inspection of the 
system revealed several potential vulnera-
bilities that NCIS briefed to commands and 
for which those commands were instructed 
to conduct self-inspections of DTS accounts 
with guidance on how to identify and re-
port suspected fraudulent activity. The U.S. 
Attorney’s Office for the Eastern District of 
Virginia is prosecuting. 

•	 During the investigation of a large scale 
credit card fraud ring, NCIS cyber special-
ists quickly conducted a highly technical 
examination of more than 100 pieces of di-
verse digital evidence seized by agents. The 
analysis led to identifying suspects and ad-
ditional victims and neutralized a criminal 
enterprise that preyed on Navy military and 
civilian employees aboard the Norfolk Na-
val Base, Va. Beyond the computers, game 
consoles and cell phones examined, NCIS 
used capabilities to bypass an iPhone pass-
word, identified incriminating text mes-
sages and recovered a key scanner database 
password. NCIS was able to access an en-
crypted credit card scanner that contained 
the identities of known victims and led to 
identifying numerous additional victims. 
The efforts of NCIS enabled the prosecu-
tion team to present highly technical and 
complex investigative processes in easy to 
understand, laymen’s terms resulting in all 
suspects pleading guilty without any pre-
liminary hearings and receiving prison sen-
tences ranging from seven to 35 years.

•	 During the past six months, more than 300 
anonymous tips were reported through the 
NCIS text and web tip hotline, 287 through 
the website, 12 by text message and two 
from its smart phone application. Tipsters 
provided real-time, actionable intelligence 
leading to 27 investigations ranging from 
basic housing allowance fraud to espionage 
and illegal drug use. In November 2011, 
NCIS relayed a tip about USS Stennis per-
sonnel smoking the synthetic drug, “spice,” 
aboard the ship to Stennis investigators; 
three sailors admitted they used the synthet-
ic drug and were administratively separated 

from the Navy. Since its inception in April 
2011, the program has collected almost 500 
criminal intelligence tips and has led to the 
recovery of more than $68,000.

•	 In addition to ongoing joint counter pi-
racy efforts, NCIS took the lead in creating 
a comprehensive manual for investigating 
piracy. The Guide for Investigating Acts 
of Maritime Piracy, published in October 
2011, is a compilation of best practices and 
expertise from more than 20 international 
law enforcement and security partners. It is 
already widely accepted as the authority for 
investigative responses and procedures dur-
ing all phases of a piracy investigation, from 
the initial on-scene assessment to evidence 
collection, debriefs and collaboration with 
prosecutors. 

•	 Forward-deployed NCIS agents produced 
221 intelligence information reports on 
maritime piracy closing intelligence gaps 
identified by the Office of Naval Intelligence, 
Naval Forces Central Command, and U.S. 
African Command. NCIS remains a key 
partner in Combined Task Force 151, the 
front-line international counter piracy force 
that patrols shipping lanes and responds to 
piracy events. 

•	 On October 21, 2011, a suspected pirate 
identified in an ongoing joint FBI and NCIS 
investigation was sentenced to life in prison 
for his role in an attack on the Quest sailboat 
in February 2011 that resulted in the deaths 
of four Americans. NCIS provided investi-
gative support through the Middle East and 
Norfolk field offices and conducted debriefs 
with the suspected pirates. So far, 11 sus-
pects have pleaded guilty to piracy-related 
charges and seven have been sentenced. 

Global Partnerships and Capacity-Building
In support of Navy and Marine Corps global 
reach and forward presence goals, NCIS has 
aggressively pursued a global partnership 
network that supports naval global reach 
objectives with effective host nation law 
enforcement and security capabilities and timely 
and efficient cooperation, coordination and 
communication. Examples include:
•	 NCIS provided vessel tracking and basic 

technical investigative training to the Re-
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public of Cape Verde judicial police through 
cogent partnership, a U.S. AFRICOM coun-
ternarcotics initiative to enhance host-
nation interdiction capabilities and mul-
tinational coordination and cooperation. 
Subsequently, in October 2011, the police 
arrested four suspected drug traffi  ckers and 
interdicted more than 1,500 kilograms of 
cocaine—the country’s largest narcotics sei-
zure. NCIS and the Drug Enforcement Ad-
ministration have been working jointly with 
the Cape Verde Judicial Police to examine 
weapons, sensitive evidence and technical 
equipment seized during the interdiction. 

•	 In February 2012, NCIS provided narcotics 
intelligence to its Operation RIPTIDE task 
force that directly resulted in the seizure of 
$5 million worth of heroin and metham-
phetamines in the U.S. Central Command 
area of responsibility. Operation Riptide is 
a counter-narcoterrorism task force com-
prised of NCIS, DEA, the Offi  ce of Naval 
Intelligence and the United Kingdom’s Se-
rious Organized Crime Agency that sup-
ports Combined Task Force 150, Naval 
Forces Central Command and Combined 
Maritime Forces assets to identify and stop 
the fl ow of illegal drugs from Afghanistan, 
Pakistan and Iran.

•	 NCIS continued to support theater security 
cooperation and assist foreign and domes-
tic partner capacity building through law 
enforcement and security interoperability 
seminars. Since November 2011, NCIS has 
provided numerous interoperability semi-
nars directly or as part of the Navy Africa 
and Southern Partnership Stations includ-
ing:
•	 Improvised explosive device and vehi-

cle-borne improvised explosive device 
recognition and post-blast crime scene 
investigation for law enforcement offi  -
cers from several Middle East nations.

•	 Port facility physical security practices 
for host Southeast Asian law enforce-
ment and security offi  cers encompass-
ing port security, improvised explosive 
device recognition and threat manage-
ment, and cargo container inspection.

•	 Installation surveillance detection for 
Caribbean, Central and South Ameri-

can law enforcement offi  cers and secu-
rity specialists as part of the SOUTH-
COM Southern Partnership Station 
program. Instruction included surveil-
lance methodology, facility and area 
analysis, and route analysis.

•	 Port facility physical security practices 
for law enforcement and security of-
fi cers from several Caribbean nations 
encompassing installation access con-
trol, intrusion detection systems, mari-
time threats, offi  cer safety use of force 
continuum, high value asset protection, 
service craft  inspection and waterside 
security and pier inspections. Th e sem-
inars demonstrated how to identify and 
mitigate facility vulnerabilities.

Countering the Insider Threat
NCIS signifi cantly increased biometric collec-
tion through information sharing agreements 
with foreign partners and continued deployment 
of advanced portable biometric devices. NCIS 
added almost 11,500 enrollments to the DoD 
Automated Biometric Identifi cation System, 
yielding nearly 475 matches. In an innovative 
joint operation with a law enforcement partner 
in CENTCOM, NCIS enrolled facial images of 
nearly 900 refugees, resulting in three matches 
with individuals of concern. Recent biometrics-
enabled successes include:
•	 Th rough the combined eff orts of NCIS, Ku-

waiti authorities and DEA, two suspected 
drug couriers were arrested and enrolled 
in the DoD Biometric-Enabled Watch List. 
NCIS subsequently discovered their bio-
metric information matched that of two 
contractors currently working as truck driv-
ers on the naval facility. Th ey were placed 
on the watch list, disqualifi ed from employ-
ment and denied access to the base.

•	 In November 2011, NCIS discovered that an 
applicant for access to a U.S. installation in 
Bahrain was suspected of terrorism and was 
listed on the TSA “No-Fly List.” NCIS col-
lected biometric information and placed the 
suspect on the DoD watch list.

•	 In January 2012, NCIS agents conducting 
a routine employee screening learned that 
a third-country national in Bahrain had 
fraudulently attempted to enter the United 

NCIS provided vessel tracking and 
basic technical investigative training.
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States. Th e criminal record was discovered 
when NCIS received a positive match with 
FBI and DoD databases. 

•	 While deployed to Afghanistan, NCIS poly-
graph examiners conducted more than 575 
examinations including one conducted on 
an Afghan source that had been captured 
by anti-coalition forces. On his release, the 
source contacted his International Security 
Assistance Force handlers and requested a 
meeting. While his handlers suspected him 
of giving up sensitive information during 
his captivity, the source adamantly denied 
providing the enemies any information. He 
was turned over to the NCIS polygraph ex-
aminer for testing. He failed the exam and 
confessed to providing anti-coalition forces 
information regarding the work he had 
been performing for the Americans, and 
that he compromised the identities of ap-
proximately 10 other men from his village 
working for the Americans. 

Signifi cant Investigative Cases

$2.17 million Settlement in Confl ict of Interest 
Case
Overview: NCIS initiated a joint investigation 
with DCIS and General Services Administration 
into alleged cost mischarging at the Naval 
Oceanographic Offi  ce at Stennis Space Center 
in Mississippi. No merit to the allegations 
of product services substitution was found. 
However, NCIS discovered evidence of 
preferential treatment in awarding a contract to 
provide support services for the  at the National 
Center for Critical Information Processing and 
Storage at Naval Oceanographic Major Shared 
Resource Center. Th e investigation revealed that 
both the center’s director and deputy director 
had provided confi dential information before 
a $2.4 billion contract was awarded to SAIC, 
in violation of the Procurement Integrity Act. 
Additionally, requirements defi ned by Dale 
Galloway, former director of the Information 
Technology Center for Space and Naval Warfare 
Systems Command, violated confl ict of interest 
standards. During the investigation, seven DoD 
IG subpoenas were served, 65 depositions were 
taken and more than one million documents 
were reviewed. In June 2009, the Department of 

Justice fi led a civil complaint against Lockheed 
Martin, SAIC, Applied Enterprise Solutions 
and the implicated Naval Oceanographic Offi  ce 
offi  cials for knowingly violating the False Claims 
Act.
Result: Th e fi nal settlement was reached on 
September 27, 2011, when Applied Enterprise 
Solutions and its owner Dale Galloway agreed 
to pay nearly $2.17 million, bringing the total 
settlement value to about $30 million. 

Marine Sentenced to 30 Years for Rape of a Child
Overview: In July 2011, a Marine staff  sergeant’s 
wife told NCIS that she saw her husband 
“French kissing” their 11-year old daughter. 
NCIS examined the crime scene at their home 
aboard Marine Corps Base Camp Pendleton 
and collected evidence from the house and 
from the staff  sergeant’s private vehicle. During 
interrogation the Marine confessed to having 
sexual intercourse with his daughter for the past 
two years.
Result: At a general court-martial in January 
2012 the staff  sergeant pleaded guilty to violating 
UCMJ Article 120 - Rape and Carnal Knowledge 
and Article 125 - Sodomy. He was sentenced to 
30 years confi nement, dishonorable discharge, 
reduction in rate and forfeiture of all pay and 
allowances.

Sailor Sentenced to 21 Years for Murdering a 
Child
Overview: In January 2011 a Navy fi reman 
brought his unconscious and unresponsive 
5-month old daughter to the U.S. Naval Hospital 
at Yokosuka, Japan. Doctors were unable to 
revive the child. NCIS examined the crime scene 
and interrogated the father who confessed that 
he caused the baby’s injuries and demonstrated 
two “karate chops” he made to the girl’s chest 
that ruptured her heart. 
Result: At general courts-martial in February 
2012 the Navy fi reman pleaded guilty to 
violating UCMJ Article 118 - Murder. He was 
sentenced to 21 years confi nement, dishonorable 
discharge, reduction in rate, and forfeiture of all 
pay and allowances.

Petty Offi  cer Sentenced to 12 Years for Child 
Manslaughter
Overview: In September 2009 a petty offi  cer 

NCIS investigated cost mischarging at 
the Naval Oceanographic Center.
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at Pearl Harbor Naval Station brought his 
unresponsive 14-month old son to the 
emergency room of an off-base hospital. Doctors 
determined the child was suffering from cranial 
and retinal bleeding. He was pronounced 
brain dead and removed from life support. An 
autopsy revealed the cause of death was abusive 
head trauma. Neither parent could account for 
the injuries during interviews with NCIS. The 
mother agreed to a polygraph examination, and 
NCIS determined that she was non-deceptive 
regarding the child’s injuries. The petty officer, 
however, continued to deny involvement.
Result: At a general court-martial in December 
2011, the petty officer was found guilty of 
violating UCMJ Article 119 - Manslaughter 
and Article 128 - Assault. He was sentenced to 
12 years confinement, dishonorable discharge, 
reduction in rate and forfeiture of all pay.

Commanding Officer Guilty of Sexual Assaults
Overview: NCIS investigated two sexual assault 
complaints against the commanding officer of 
the USS Momsen (DDG-92) in spring 2011. 
The first woman claimed the commander had 
been drinking with her and other crew members 
before he coerced her into his stateroom and 
sexually assaulted her in November 2010. 
NCIS collected DNA from both the victim and 
commander, and the forensic analysis results 
were incriminating. During an interrogation the 
commander claimed to have an alcohol problem 
and that he drank heavily the night of the alleged 
assault. A month later, a second female reported 
that the commander sexually assaulted her in 
December 2010 while she was on liberty. NCIS 
conducted wire intercepts during which the 
commander was recorded apologizing for the 
assault.
Results: On October 17, 2011, at a general 
court-martial, the commanding officer pleaded 
guilty to violating UCMJ Article 120 – Rape and 
Carnal Knowledge and Article 133 – Conduct 
Unbecoming an Officer and a Gentleman. 
He was sentenced to 10 years confinement, 
forfeiture of all pay and allowances and dismissal. 
Confinement was reduced to 42 months in a plea 
agreement. 

Five Sailors Guilty of Rape
Overview: In January 2011, a woman reported to 

NCIS that she had been sexually assaulted by five 
Navy service members in a local hotel after she 
had consumed several alcoholic beverages with 
them. Investigation obtained video surveillance 
from both the bar and hotel. Photos and a video 
found on the suspects’ cell phones were taken 
during the sexual assault, which demonstrated 
the woman’s state of intoxication. All five 
suspects admitted having intercourse with her, 
and all but one admitted she was too intoxicated 
to give consent. 
Result: On November 18, 2011, at a general 
court-martial, the last suspect pleaded guilty to 
violating UCMJ Article 86 – Absence without 
Leave, Article 92 – Failure to Obey Order 
or Regulation, and Article 120 – Rape and 
Carnal Knowledge. He was sentenced to nine 
years confinement and must register as a sex 
offender upon release. At an earlier general 
court-martial, two sailors pleaded guilty to 
violating UCMJ Article 120 and were sentenced 
to 10 years confinement (eight and one-half 
years suspended) and eight years (five years 
suspended). At a general court-martial, two 
sailors were found guilty of violating UCMJ 
Article 81 - Conspiracy and Article 120 and 
sentenced to confinement for eight and three 
years. All sentences included reduction in 
rate, forfeiture of all pay and allowances and 
dishonorable discharge.

Sailor Sentenced to 75 months for Possession 
and Distribution of Child Pornography
Overview: In January 2011 an ongoing 
NCIS operation identified a Navy electronics 
technician of having downloaded and sharing 
child pornography. NCIS made the discovery 
after determining that a particular IP address 
was likely used for downloading child sexual 
abuse images. Agents remotely connected to the 
computer and found 22 file names associated 
with child sexual abuse images. Investigation 
further resolved the IP address to a sailor aboard 
Naval Submarine Base New London. The sailor 
admitted to knowingly downloading and sharing 
child pornography.
Result: On December 6, 2011, at a general 
court-martial, the sailor pleaded guilty to 
violating UCMJ Article 134 – General Article 
for possession of computer hard drives 
containing child pornography and distribution 
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of child pornography. He was fi ned $25,000 and 
sentenced to 75 months confi nement, reduction 
in rate, forfeiture of pay and allowances and a 
dishonorable discharge.

Air Force Audit Agency
Th e Air Force Audit Agency mission is to provide 
all levels of Air Force management timely, 
relevant and quality audit services by reviewing 
and promoting the economy, eff ectiveness 
and effi  ciency of operations; assessing and 
improving Air Force fi duciary stewardship 
and the accuracy of fi nancial reporting; and 
evaluating programs and activities and assisting 
management in achieving intended results. 
Th e AFAA is committed to reaching out to Air 
Force customers at all levels. To support Air 
Force decision makers, the AFAA is composed 
of approximately 700 members spanning 
more than 50 worldwide locations. Th e AFAA 
conducts centrally directed, Air Force-wide 
audits in numerous functional areas to support 
Air Force senior leaders. Installation-level 
audit teams provide additional audit services to 
installation commanders.

To provide Air Force offi  cials timely, responsive, 
balanced and value-added audit services, AFAA 
audit planning methods include frequent contact 
with Air Force senior leaders and Joint Audit 
Planning Groups. Th e FY 2012 Audit Plan was 
prepared in partnership with Air Force decision 
makers to address the most signifi cant areas of 
management concern. As such, AFAA ongoing 
and planned audits address many of the Air 
Force’s most critical programs and initiatives, 
including topics on electronic warfare, 
intelligence gathering, force management, 
installation security, control of nuclear-related 
material, aircraft  systems acquisition, health 
initiatives and auditable fi nancial statement 
preparation.

During the fi rst half of FY 2012, the AFAA 
published 62 centrally directed audit reports, 
made more than 105 recommendations to 
Air Force senior offi  cials and identifi ed $576.4 
million in potential monetary benefi ts. Th e 
following paragraphs provide and synopsize a 
few examples of AFAA audit coverage related 

specifi c DoD management challenge areas.

Joint Warfi ghting and 
Readiness

Worldwide War Reserve Materiel 
Th e War Reserve Materiel program supports the 
National Security Strategy with assets acquired, 
positioned and maintained to meet Secretary of 
Defense Strategic Planning Guidance objectives. 
As such, WRM assets support wartime activities 
refl ected in the Air Force War and Mobilization 
Plan for requirements over and above primary 
operating stocks and deployed equipment. As 
of February 2011, Air Force personnel managed 
WRM at more than 100 installations, including 
approximately 264,000 Standard Base Supply 
System authorizations exceeding $4 billion and 
about 129,000 on-hand assets valued at $2.26 
billion. Although Air Force personnel accurately 
determined WRM requirements, they either 
misstated or duplicated about 161,000 SBSS 
authorizations valued at $2.1 billion. In addition, 
personnel did not actively pursue WRM 
redistribution, prioritize the need for almost 
30,000 WRM asset shortages valued at $299.8 
million or submit consumable requirements 
totaling $286.7 million. Maintaining accurate 
SBSS authorizations helps the Air Force retain 
only appropriate equipment and deleting 
duplicated authorizations would allow the Air 
Force to reduce buy and budget requirements 
by more than 1,200 authorizations and put $17.6 
million to better use over six years (execution 
year and the Future Years Defense Program). 
Further, establishing excess asset distribution 
plans helps the Air Force maintain the highest 
level of readiness in all theaters and ensures the 
Air Force retains critical wartime assets while 
reducing maintenance cost for unneeded assets. 
Finally, distribution of excess assets would fi ll 
shortages within the Air Force for more than 
3,500 assets with requisitions valued at $57.8 
million.
Report No.F2012-0003-FD3000

Air Force Range Optimization 
Training air crews for combat requires access to 
ranges suitable for actual or simulated weapons 
delivery and dedicated airspace suitable for 

Air Force

AFAA reviewed Air Force range 
optimization training.
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air-to-air and air-to-ground tactics. Modifying 
and developing ranges capable of supporting 
these requirements is particularly important 
given the advances in military technology to 
combat threats emerging during contingencies. 
During 2010, the Air Force was responsible for 
providing range resources and infrastructure 
to approximately 40 ranges with approximately 
$521 million programmed for maintenance, 
repair and modernization in FY 2011 through 
2015. AFAA determined units optimized 
training range fl ying hours, but personnel did 
not develop or implement range capabilities 
based on training requirements. Linking range 
capabilities to supported training requirements 
allows the Air Force to accurately report range 
capabilities and defend range modernization 
costs to senior Air Force, DoD and Congressional 
leaders. Further, implementing identifi ed 
training range capabilities to address new 
training requirements will allow the Air Force to 
effi  ciently use $39.6 million in fl ying hour costs 
over six years (execution year and the Future 
Years Defense Program).
Report No. F2012-0004-FD3000

Air Force Emergency and Standby Generators 
Emergency and standby generators provide 
backup power to mission critical facilities and 
functions during power outages. Emergency 
generators are permanently installed on 
mission critical facilities, while standby 
portable generators provide backup power 
as needed. As of March 1, 2011, the Air Force 
maintained approximately 6,100 emergency 
generators and 2,200 standby generators 
valued at approximately $1 billion and $64 
million, respectively. Air Force personnel 
did not properly authorize 149 generators or 
properly match 341 generators to facility load 
requirements. Eliminating unauthorized and 
oversized generator requirements will save the 
Air Force $124.8 million over six years (execution 
year and the Future Years Defense Program). 
In addition, personnel did not account for 128 
(15 percent) of 847 emergency and standby 
generators reviewed. Properly accounting 
for real property equipment is essential for 
determining availability, location, and security of 
vital equipment and facilities. Finally, personnel 
did not test, perform oil changes or add safety 

features to 347 generators. As a result, generators 
may sustain costly equipment damage and may 
not meet critical facility requirements in times 
of need. In addition, lives are unnecessarily put 
at risk when safety features are not properly 
maintained.
Report No. F2012-0005-FD1000

Information Assurance, 
Security, and Privacy

United States Air Forces Central Deployed 
Locations Network Controls 
Th e United States Air Forces Central employs 
foreign nationals and contractors who require 
area of responsibility network access in 
performance of offi  cial duties. Foreign nationals 
and contractors must meet information 
assurance requirements before AFCENT 
network personnel can grant them access to 
the AOR network. In October 2010, more than 
500 foreign nationals and 2,000 contractors 
had access to the AOR network at seven AOR 
locations. AFAA disclosed Air Force personnel 
did not properly authorize access or confi gure 
AOR network user accounts for foreign 
nationals and contractors, did not label foreign 
national and contractor email accounts for clear 
identifi cation, and did not restrict network access 
to sensitive data including access by unauthorized 
foreign nationals and contractors. Th oroughly 
investigated and approved foreign nationals and 
contractors with properly confi gured accounts 
decrease the risk of untrustworthy individuals 
accessing sensitive information. In addition, 
clear, easily identifi able email display names and 
addresses decrease the risk of unintentionally 
disclosing sensitive information to unauthorized 
individuals. Finally, restricting access to shared 
network drives and folders protects for offi  cial 
use only, personally identifi able information and 
other sensitive information from unauthorized 
distribution and use. On March 18, 2011, 
AFCENT network personnel restricted user 
access to sensitive AOR network folders averting 
more than $2.9 million in privacy breach 
notifi cation costs to the Air Force.
Report No. F2012-0001-FB4000

AFAA reviewed Air Forces central 
deployed locations network controls.

AFAA evaluated Air Force emergency 
and standby generators.
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Defense Enterprise Accounting and Management 
System Selected System Controls 
The Defense Enterprise Accounting and 
Management System is an Office of Secretary 
of Defense, Comptroller initiative designed to 
transform business and financial management 
processes and systems. Once properly designed, 
DEAMS will provide accurate, reliable and 
timely financial information to support effective 
business decision making for U.S. Transportation 
Command, Defense Finance and Accounting 
Service and the Air Force. As of July 2010, 
DEAMS program costs have exceeded $147 
million. Management requested $838.8 million in 
additional funding over the Future Years Defense 
Program. AFAA determined DEAMS personnel 
did not effectively implement segregation of 
duties, interface and configuration management 
controls. Strengthening segregation of duties, 
interface and configuration management 
controls will enhance data integrity; promote 
complete, timely, reliable and auditable financial 
data; and could result in more than $86 million 
in potential monetary benefits.
Report No. F2012-0003-FB2000

Information Technology Duplication 
Identification Process 
Within the Department of Defense, information 
technology portfolio managers are charged 
to identify opportunities for consolidation, 
avoidance of IT system duplication, and if 
there is a need for new investments, to enable 
reengineered processes to fill the gaps in 
capabilities. Historically, IT resources have been 
managed and acquired as stand-alone systems 
rather than an integral part of a net-centric 
capability, resulting in duplicate investments in 
systems or platforms that deliver the same or 
similar capabilities. As of September 9, 2011, 
there were 2,335 IT investments registered in 
the Enterprise Information Technology Data 
Repository. The FY 2012 IT budget reported 
for the president’s budget is $6.75 billion. AFAA 
determined Air Force IT governance and criteria 
did not incorporate effective review procedures 
to identify and prevent IT duplication. In 
addition, Air Force management did not develop 
or implement an effective training program for 
portfolio managers to detect IT duplication. 
Establishing an effective methodology to detect 

IT duplication within the Air Force will help 
eliminate duplication and make more funds 
available to aid the warfighter. In addition, 
establishing a portfolio management IT training 
and education program that includes identifying 
and eliminating duplicate IT systems will help 
enhance the Air Force’s tactical, operational and 
strategic missions.
Report No. F2012-0004-FB2000

Air National Guard Information Systems 
Security 
Air National Guard base local area networks 
are information systems connected to the 
Air Force Network. To maintain information 
system security, the Air Force requires the ANG 
to comply with DoD Information Assurance 
Certification and Accreditation Process and the 
Federal Information Security Management Act 
of 2002. As of November 5, 2010, ANG reported 
150 base local area networks in the Enterprise 
Information Technology Data Repository. An 
audit to determine whether the ANG effectively 
managed information system security revealed 
ANG officials did not properly perform system 
certification and accreditation. Noncompliant 
system certification and accreditation could 
result in undetected security vulnerabilities, 
presenting unnecessary and avoidable risks 
to the Air Force Network. Further, ANG 
personnel did not properly register systems in 
the Enterprise Information Technology Data 
Repository. Incomplete and inaccurate system 
registration contributes to erroneous network 
security assessments and inaccurate FISMA 
status reporting to the Office of Management 
and Budget and Congress. Finally, ANG officials 
did not effectively manage system user accounts. 
To maintain the confidentiality, integrity and 
availability of critical Air Force information 
systems, system administrators assign unique 
access rights and permissions to users to ensure 
system and data access is limited to only those 
authorized.
Report No. F2012-0002-FB4000

Acquisition Processes and 
Contract Management
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Green Procurement: Standard Base Supply 
System Purchases 
Th e Federal Green Procurement Program 
mandates agencies implement sustainable 
environmental practices for the acquisition 
of green products. Agencies are required 
to purchase United States Environmental 
Protection Agency-designated recycled-content 
and Department of Agriculture-designated 
biobased products. Air Force personnel use the 
Standard Base Supply System to order supplies, 
including EPA- and USDA-designated antifreeze, 
refi ned lubricating oil, sorbents and vehicle 
tires. In FY 2010, the Air Force spent more than 
$17 million on these four products and more 
than $2.9 billion on all SBSS purchases. AFAA 
auditors determined Air Force personnel did 
not purchase green alternatives for gear oil and 
sorbents and missed opportunities to purchase 
retread vehicle tires. Buying recycled and 
biobased products complies with federal laws, 
conserves natural resources, reduces waste and 
improves human safety and health. Maximizing 
green alternative purchases could save the Air 
Force $2.8 million over six years (execution 
year and the Future Years Defense Program). 
In addition, Air Force personnel did not make 
cost-effi  cient tire purchases for at least 79 stock 
numbers reviewed. Making cost-effi  cient tire 
purchases could save the Air Force $6.2 million 
over six years (execution year and the Future 
Years Defense Program).
Report No. F2012-0004-FD1000

C-130 Avionics Modernization Program 
Th e C-130 Hercules aircraft  is the Air Force’s 
primary tactical aircraft  for air-dropping troops 
and cargo into hostile areas. Because the C-130 
has been in inventory for more than 37 years, the 
Air Force initiated the Avionics Modernization 
Program to upgrade and enhance the avionics 
equipment. Th e AMP will provide a modern 
digital glass cockpit with multi-function 
displays, wide fi eld of view head-up displays, 
improved communication and navigation 
capabilities, and night vision imaging. Th e C-130 
AMP will modernize 221 aircraft  with program 
costs totaling more than $6.1 billion. While Air 
Force personnel adequately accomplished life-
cycle management planning, personnel did not 
establish accurate spare part requirements. As a 

result, the FY 2012 President’s Budget overstated 
spare part requirements by $41 million over 
six years (execution year and the Future Years 
Defense Program).
Report No. F2012-0005-FC3000

Requirement Computations for Items Without 
Recent Procurement 
Th e Secondary Item Requirements System 
(D200A) computes future weapon system 
spare part buys and repair quantities. Th ese 
computations pass to the Automated Budget 
Compilation System to form the basis for the 
Air Force budget. An item that computes a 
buy requirement and does not have a recent 
procurement date may indicate the item is 
no longer available. Th e March 2010 D200A 
computation cycle showed 430 items with a 
date of last procurement occurring in 1995 
or earlier and approximately $170 million in 
corresponding buy requirements. Logistics 
personnel could improve the eff ectiveness of 
requirement computations for items without 
recent procurement. While logistics personnel 
planned for continued support of items that can 
no longer be procured, logistics personnel did not 
accurately compute and support requirements 
for items without recent procurement. As a result, 
logistics personnel overstated buy requirements; 
reducing the overstatement would allow the Air 
Force to put $41.1 million to better use.
Report No. F2012-0006-FC4000

TF39 Engine Drawdown
Th e C-5 Galaxy aircraft , powered by four General 
Electric TF39 engines, is a strategic airlift  aircraft  
fl own by Air Mobility Command, Air National 
Guard and Air Force Reserve Command 
personnel. Th e Air Force plans to retire 22 C-5 
aircraft  by FY 2013 and replace TF39 engines on 
52 C-5 aircraft  by the end of FY 2016. In addition, 
between FY 2012 and 2017, the Air Force plans 
to overhaul 123 TF39 engines valued at $448 
million. Th e Air Force currently maintains 502 
active TF39 engines valued at $1.8 billion. AFAA 
disclosed Air Force personnel did not properly 
calculate or contract for TF39 engine overhaul 
requirements. Reducing TF39 engine overhaul 
requirements by available serviceable engines 
would reduce the TF39 overhaul budget by more 
than $190 million for FY 2013 through 2016. 

AFAA evaluated C-130 avionics 
modernization program.
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Contracting for only approved funded overhaul 
quantities ensures the Air Force complies with 
the appropriation’s purpose and amount rules, 
remains within statutory funding limitations, 
and avoids contract penalties.
Report No. F2012-0007-FC2000

Financial Management

Services Medical Activity – Air Force: Out-of-
Service Debt 
Out-of-service debt is a material component of 
the Service Medical Activity-Air Force financial 
statements. As of March 31, 2010, out-of-service 
debt accounted for more than $26 million 
of total reported accounts receivables in the 
accounts receivable line item. Medical accounts 
receivables arise when payment for medical 
services, provided by the government, is not 
made at the time services are provided. They 
are reported as a receivable if they are unpaid 
at the financial statement reporting date. Air 
Force Medical Service financial officers did not 
accurately report the individual out-of-service 
debt in the second quarter FY 2010 accounts 
receivable balance. Specifically, medical 
personnel did not properly process (identify, 
support, record and transfer) out-of-service 
debt. As a result, military treatment facilities did 
not collect a potential $12 million in delinquent 
debt; financial managers could not support the 
accuracy and validity of the accounts receivables 
reported in the financial statements; and the 
accounts receivable line item was understated by 
at least $10.7 million in the second quarter FY 
2010 SMA-AF financial statements. In addition, 
debt collections were not properly processed 
at the Debt and Claims Management Office. 
Proper follow-up procedures on debt collections 
will allow the Air Force to accurately track and 
validate out-of-service debts and make collected 
funds available for immediate use. Retrieving the 
funds erroneously credited to FY 2005 through 
2009 will provide nearly $1.7 million for use in 
current operations.
Report No. F2012-0001-FB3000

Military Personnel Appropriation Man-days 
Military personnel appropriation man-days 
(hereafter referred to as man-days) are short-
term Air Reserve component force support to 

satisfy active duty mission requirements that 
cannot be met with existing personnel. Man-day 
requirements should be limited to valid mission 
requirements because they represent additional 
costs to the MPA in the form of full-time pay 
and benefits to ARC members. In FY 2011, the 
Air Force budgeted more than $495 million for 
man-days. AFAA determined Air Force officials 
did not use man-days for valid mission needs. 
Of 232 approved man-day requests reviewed, 
command functional area managers approved 
82, totaling more than $2.6 million, which either 
did not meet valid man-day requirements or did 
not adequately justify and certify the specific 
mission requirements. Using man-days for valid 
mission requirements will provide $33 million 
over the next six years (execution year and the 
Future Years Defense Program) to fund other 
service-wide priorities. In addition, personnel 
did not effectively monitor man-day execution. 
Specifically, 25 percent of man-day requests 
reviewed authorized more or less days than 
originally allocated to the man-day mission. 
Based on statistical projection, at least 180,000 
additional man-days (valued at $42 million) were 
used without prior approval during the period 
reviewed. In addition, returning unused man-
days will provide approximately $72 million over 
the next six years (execution year and the Future 
Years Defense Program) to support mission 
requirements.
Report No. F2012-0002-FD4000

Support Equipment Budgeting Process 
Support equipment, such as generator sets, 
chemical detectors and maintenance platforms 
supports Air Force assigned missions. The 
operations and maintenance and investment 
budgets include projections for current and 
future support equipment requirements. 
Backorders aligned to authorizations without 
valid on-hand inventory, are also included in 
budget projections. As of September 2011, 
the FY 2011 through 2016 support equipment 
budget included 4,089 items valued at $1.1 
billion with 3,700 backorders valued at about 
$430 million. AFAA disclosed logistics personnel 
did not accurately compute the operations and 
maintenance support equipment budget. As a 
result, personnel overstated the FY 2011 through 
2016 budget by 6,041 items valued at $80.4 
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million. In addition, personnel did not always 
validate backorders. Cancelling unnecessary 
authorizations and associated backorders will 
provide $19.5 million to fi ll valid requirements.
Report No. F2012-0007-FC4000

Health Care

Internal Medicine Subspecialty Clinic 
Optimization 
In an era of competing resources, military 
treatment facilities must have eff ective referral 
management policies and suffi  cient internal 
medicine subspecialty appointments in which 
to schedule patients. Whenever IM subspecialty 
treatment cannot be provided within the MTF, 
patients requiring these services are referred to 
the TRICARE network (private sector purchased 
care) for treatment. During FY 2010, the Air 
Force spent approximately $102 million to 
purchase IM subspecialty care from the private 
sector while employing 196 IM subspecialists 
at 17 MTFs. AFAA disclosed that four MTFs 
reviewed referred more than 2,300 IM 
subspecialty care patients to the private sector 
at an additional cost to DoD rather than using 
existing appointments and creating additional 
appointments from available clinic capacity. 
Improving IM subspecialty clinic appointment 
utilization and capacity management will 
increase the number of patients treated within 
the MTF, resulting in increased physician 
readiness and reduced private sector care costs 
of approximately $3.7 million over six years 
(execution year and the Future Years Defense 
Program).
Report No. F2012-0001-FD2000

Medical Affi  rmative Claims 
Th ird party liability claims, henceforth referred to 
as medical affi  rmative claims, exist when a person 
or entity, other than the injured party, is liable 
for causing an injury or disease and treatment 
is provided at a military treatment facility. 
Th e medical cost reimbursement program is a 
coordinated eff ort between the judge advocate 
general of the Air Force and the Air Force surgeon 
general. Specifi cally, MTFs identify and the Air 
Force Legal Operations Agency adjudicates and 
collects MAC reimbursements for the MTFs. In 
return, the Air Force Legal Operations Agency 

obtains reimbursement from the Air Force 
surgeon general for the expenses related to these 
collection actions. In FY 2010, MTFs collected 
more than $2.3 million from MCRP claims. 
AFAA determined MTF offi  cials either did not 
identify or process 41 percent of MAC collection 
opportunities reviewed. Improving MAC 
identifi cation and processing procedures will 
result in potential monetary benefi ts of nearly 
$1.7 million over six years (execution year and 
Future Years Defense Program). In addition, Air 
Force Legal Operations Agency personnel could 
not support more than $550,000 in expenses and 
did not provide the Air Force surgeon general 
with required annual reports accounting for 
program charges. Adequately supported and 
reported program expenses are necessary to 
evaluate whether funds are being appropriately 
used.
Report No. F2012-0004-FD2000

Nuclear Enterprise

Management of Air Force Nuclear Weapons-
Related Materiel Positive Inventory Controls
Th e Air Force manages a worldwide supply chain 
supporting diverse nuclear-capable weapons 
systems and related materiel. Due to the sensitive 
nature of nuclear weapons-related materiel, Air 
Force logistics management personnel initiated 
positive inventory controls to track NWRM 
assets at the serial number level from the time 
an asset enters the Air Force inventory until the 
asset leaves the inventory. Th e positive inventory 
control fusion database combines data feeds 
from several systems in order to provide tracking 
capability. As of November 2010, item managers 
were responsible for a worldwide NWRM 
inventory of more than 21,500 assets valued at 
more than $6.7 billion. Although item managers 
could track NWRM assets by serial number, 
not all managers used PIC fusion or conducted 
daily reconciliations. Consistent utilization and 
reconciliation of PIC fusion helps ensure NWRM 
data accuracy and visibility. Item managers did 
not always maintain supporting documentation 
for balance adjustments. Maintaining adequate 
supporting documentation for adjustments is 
essential for eff ective positive inventory control 
of NWRM assets.
Report No. F2012-0003-FC4000

AFAA reviewed nuclear weapons-
related materiel inventory controls.
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Air Force Offi ce of 
Special Investigations
Signifi cant Activities 

AFOSI Investigative Activity in Afghanistan, 
Kuwait and Iraq
Investigative activity conducted by AFOSI agents 
was instrumental in the successful outcome of 
military operations.
•	 AFOSI investigative activity led to the iden-

tifi cation and subsequent capture of two 
local nationals working as contractors on 
projects with coalition forces on Kandahar 
Air Field, Afghanistan. Th ese local nationals 
had extensive connections to area Taliban 
networks and were responsible for smug-
gling weapons and explosives for enemy 
forces. 

•	 In the vicinity of Kandahar Air Field, AFOSI 
agents led military information operations 
in identifying a Taliban facilitator who was 
directly responsible for indirect fi re attacks 
on U.S. and coalition forces. Th e facilitator 
and his son had extensive ties to the Taliban. 

•	 AFOSI members in the Kandahar air fi eld 
identifi ed and collected information critical 
to the capture of a Taliban sub-commander 
with multiple associations to Taliban com-
manders. Th is particular sub-commander 
was responsible for the collection of weap-
ons from nomads in the Daman region and 
their redistribution to diff erent command-
ers. 

•	 As a result of information collections in 
and around Bagram Air Field, Afghanistan, 
AFOSI agents identifi ed an Iranian national 
who obtained a Pakistani passport to gain 
employment at coalition forces locations. 
Agents learned that this individual devel-
oped plans to conduct an attack on a spe-
cifi c coalition forces base. 

•	 As a result of aggressive information opera-
tions in and around Bagram, AFOSI agents 
collected and presented information that 
lead to the debarment or arrest of 13 local 
national contractors who worked on U.S. or 
coalition forces installations. Th ese 13 local 
nationals had ties to Taliban members and 

were collecting and providing the Taliban 
with information on coalition forces activi-
ties. Four of the 13 had participated in two 
indirect fi re attacks against U.S. resources. 

•	 Investigative activity near Shin and Dis-
trict, Afghanistan revealed information that 
led to an operation to capture a mid-level 
Taliban commander responsible for impro-
vised explosive device and suicide bomber 
attacks throughout Western Afghanistan. 
He was tied to attacks since 2009 that killed 
two Afghan National police chiefs and sev-
en afghan national policemen. 

•	 In an investigative operation to identify 
and neutralize internal threats to U.S. mili-
tary personnel and resources at locations 
in Kuwait, AFOSI members netted nine 
third country nationals who were ultimately 
barred from all U.S. military installations. 
Th e third country nationals were found in 
possession of hand drawn maps of military 
installations, gave false information to of-
fi cials, and in one case the individual was 
determined to be a violent extremist and 
sympathizer to extremists activities. 

•	 AFOSI members stationed in the vicinity 
of Kirkuk Regional Air Base, Iraq devel-
oped time critical information that lead to 
the capture of four Jaysh Rijal al-Tariq al 
Naqshabandi fi ghters who were in the pro-
cess of conducting an indirect fi re attack on 
coalition forces. Along with the four indi-
viduals, Iraqi police elements seized four 
57mm rockets.

Signifi cant Investigative Cases

$300,000 in Restitution to U.S. Transportation 
Command
Overview: USTRANSCOM contracted 
Hummingbird Aviation, LLC, for helicopter 
services in Afghanistan. However, the FAA 
would not certify any of the helicopters for use 
in Afghanistan and Hummingbird’s contract 
with USTRANSCOM was terminated for 
convenience. Charles Priestley, the CEO for 
Hummingbird, requested payments to allow 
the small business to continue operating and 
submitted a cost proposal for the termination 
for convenience. In total, USTRANSCOM paid 
Hummingbird nearly $1.9 million. As a means 

AFOSI special agents conduct 
operations in Southwest Asia.
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of prodding the FAA to approve the use of its 
helicopters in Afghanistan, Priestly stated that 
he back-dated the lease.
Result: On January 23, 2012, in the U.S. 
District Court, Southern District of Illinois, 
Priestley pleaded guilty to 18 U.S.C. section 287, 
false, fictitious and fraudulent claim. He was 
sentenced to serve five years of probation and to 
pay a $4,000 fine and $300,000 in restitution to 
USTRANSCOM. The Air Force, in accordance 
with Federal Acquisition Regulation Subpart 9.4, 
issued a notice of debarment excluding Priestley 
and Hummingbird from federal contracting for 
six years.
 
Convicted Murderer Sentenced to Life without 
Parole
Overview: An investigation was initiated after 
being notified by the 18th Security Forces 
Squadron, Kadena Air Base, Japan and Okinawa 
police department that an Air Force technical 
sergeant was found dead in his off-base residence 
by a coworker. An active duty Air Force neighbor 
reported hearing loud noises and fighting 
coming from the apartment between 4:00 a.m. 
and 4:30 a.m. on February 6, 2011. The victim’s 
wife admitted to marital problems but denied 
involvement in her husband’s death. The wife 
told investigators that on February 3, 2011, she 
fought with her husband and after the argument 
she started staying at a deployed friend’s off-
base residence. The wife stated that the night 
before her husband was killed she was with 
the staff sergeant. An ex-boyfriend of the wife 
and coworker of the victim, the staff sergeant 
revealed that he and the victim’s wife conspired 
on at least three plans to murder the technical 
sergeant, starting as early as September 2010. 
The staff sergeant stated that the victim’s wife 
had asked him to kill her husband. Additionally, 
he provided details on how he murdered the 
victim on February 6, 2011, and those details 
were corroborated with evidence found at the 
victim’s residence and from the wounds to his 
body. This was investigated jointly with the 
Okinawa police department and AFOSI served 
as the lead agency. Okinawa Police arrested the 
wife for conspiring to commit murder and the 
legal proceedings for the wife are still pending. 
Result: At general courts-martial, the staff 
sergeant pleaded guilty to UCMJ Articles 81 - 

Conspiracy; 118 - Murder; and 134 – General 
Article for wrongly endeavoring to impede an 
investigation. He was sentenced to life in prison 
without the possibility of parole, reduced in rank 
to E-1, forfeiture of all pay and allowances, and 
received a dishonorable discharge.

Air Force Sergeant Receives 20 Months for 
Possession of Child Pornography
Overview: An investigation was initiated in 
September 2010 based upon information from 
Immigrations and Customs Enforcement that an 
Air Force staff sergeant had used PayPal, an online 
payment system, to purchase subscriptions to 
child pornographic websites. During interviews 
conducted by AFOSI and ICE, the sergeant 
admitted to purchasing, downloading and 
storing child pornographic images and videos 
between 2006 and early 2010. The images and 
videos were collected by downloading from 
the internet via websites and peer-to-peer file 
sharing programs to his laptop and portable 
hard drive. The sergeant consented to a search of 
his apartment and assisted law enforcement in 
identifying computers and storage media likely 
to contain child pornography. That equipment 
was examined and found to contain more than 
39,000 suspected child pornographic images and 
approximately 725 suspected child pornographic 
videos. This was investigated jointly with ICE 
and AFOSI served as lead.
Result: At general courts-martial, the sergeant 
pleaded guilty to UCMJ Article 134 – General 
Article for possession of child pornography. 
He was sentenced to 20 months confinement, 
reduced in rank to E-1, forfeiture of all pay 
and allowances, and received a bad conduct 
discharge. Sex offender notification is required.

Lieutenant Commander Sentenced to 22 Years 
Imprisonment for Sexual Exploitation of a Child
Overview: An investigation was initiated October 
21, 2009, based upon information received from 
the Internet Crimes Against Children Task 
Force, Anchorage police department that a 
lieutenant commander assigned to Elmendorf 
Air Force Base maintained child pornography on 
a peer-to-peer file sharing network. The LCDR 
was apprehended on October 22, 2009. Agents 
searched his off-base residence where they 
found numerous forms of computer hardware, 
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media storage, and film that contained many 
sexually explicit photos of young males. The 
LCDR’s son was interviewed and disclosed that 
his father took sexually explicit photos of him 
while assigned to Sheppard AFB, Texas. The 
investigation looked at the LCDR’s current and 
past interaction with various youth programs, to 
include those while assigned to Sheppard AFB, 
TX from 2002-2006. Additionally, reviews of 
the LCDR’s hand-written journals disclosed that 
he “went too far” with young boys in the 1980s. 
AFOSI investigated this case jointly with the 
Internet Crimes Against Children Task Force.
Result: On December 5, 2011, in U. S. District 
Court, District of Alaska, the LCDR pleaded 
guilty to violating 18 U.S.C. sections 2251(a) 
and (e), sexual exploitation of a child – 
production and attempted production of child 
pornography; and 18 U.S.C. section 2252(a)
(2) and (b)(1), receipt and attempted receipt of 
child pornography. He was sentenced to 22 years 
imprisonment and supervised release for life. 
Sex offender notification is required.

Unauthorized Disclosure to Foreign National 
and Security Violation
Overview: In September 2011, during an update 
of computer software located on a cleared 
defense contractor’s computer system, an 
unapproved wireless router was found attached 
to a computer located in a classified room at 
Teledyne. The wireless router was used by an 
individual to call a woman he met online who 
lived in Vietnam. He later attached a webcam to 
another unclassified computer at the site to web-
chat online with the same woman in Vietnam. 
Subject traveled to Vietnam to meet with this 
woman. Subject was aware of committing a 
security violation by attaching a web-cam and 
wireless router. The employee worked as a test 
engineer on a classified contract for Raytheon 
and the U.S. Air Force. Employee had no 
prior security violations. This case was jointly 
investigated with the FBI.
Result: Employee’s access and clearance to secure 
areas was revoked. He no longer has access 
to classified information and is not deemed a 
threat to national security, nor seems to have any 
substantial positive intelligence value.

“In September 2011, 
during an update of 
computer software 
located on a cleared de-
fense contractor’s com-
puter system, an unap-
proved wireless router 
was found attached to 
a computer located in a 
classified room...”
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Copies of reports may be obtained from the appropriate issuing office by contacting:

 DoD IG       Army Audit Agency
 (703) 604-8937      (703) 693-5679
 www.dodig.mil/PUBS     www.hqda.army.mil/aaaweb

 Naval Audit Service     Air Force Audit Agency
 (202) 433-5525      (703) 696-7904
 www.hq.navy.mil/navalaudit    www.afaa.af.mil

DoD IG Military Depts. Total

Joint Warfighting and Readiness 8 52 60

Information Assurance, Security, and Privacy 4 19 23

Acquisition Processes and Contract Management 25 27 52

Financial Management 24 49 73

Health and Safety 4 9 13

Nuclear Enterprise 1 1 2

Other 3 14 17

Total 69 171 240

Joint Warfighting and Readiness

Agency Report Number Report Title Date

DoD IG DODIG-2012-009 DoD Complied With Policies on Converting Senior Mentors to Highly Qualified Experts, but 
Few Senior Mentors Converted

10/31/2011

DoD IG DODIG-2012-026 Air Force Can Improve Controls Over Base Retail Inventory 11/23/2011

DoD IG DODIG-2012-028  Assessment of U.S. Government and Coalition Efforts to Develop the Logistics Sustainment 
Capability of the Afghan National Army

12/09/2011

DoD IG DODIG-2012-034 Assessment of Afghan National Security Forces Metrics-Quarterly (Classified) 01/20/2012

DoD IG DODIG-2012-052 Report on the Program and Contract Infrastructure Technical Requirements for the Guam 
Realignment Program

02/08/2012

DoD IG DODIG-2012-054 Marine Corps Transition to Joint Region Marianas and Other Joint Basing Concerns 02/23/2012

DoD IG DODIG-2012-063 Assessment of the DoD Establishment of the Office of Security Cooperation-Iraq 03/16/2012

DoD IG DODIG-2012-064 Vulnerability and Risk Assessments Needed to Protect Defense Industrial Base Critical Assets 03/13/2012

USAAA A-2012-0002-ALS Issuing Ammunition to Coalition Forces: Controls Over Transactions 10/06/2011

USAAA A-2012-0010-FFS Full-Time Support Staff, U.S. Army Reserve 11/09/2011

USAAA A-2012-0012-IEE Central Heating Distribution System, Joint Base Lewis-McChord, Washington 11/08/2011

Appendix A

Audit, Inspection, and
Evaluation Reports Issued
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Agency Report Number Report Title Date

USAAA A-2012-0013-ALM Follow-up Audit of Rotor Blades 11/08/2011

USAAA A-2012-0015-FFM Controls Over the Incentive Program in the Indiana Army National Guard, Joint Force 
Headquarters, Indiana Army National Guard and U.S. Property and Fiscal Office for Indiana

11/03/2011

USAAA A-2012-0016-IEE Trend Report: Establishing Baselines and Reporting for Energy and Sustainability Federal 
Mandates

11/10/2011

USAAA A-2012-0025-ALL Agreed-Upon Procedures Attestation--Analysis of 45 Contracts Associated With Unit Supply 
Operations at Combined Security Transition Command - Afghanistan; Kabul, Afghanistan (For 
Official Use Only) 

12/20/2011

USAAA A-2012-0026-ALS System Support for Command Supply Discipline Program 12/12/2011

USAAA A-2012-0030-ALM Follow-up Audit of Fleet Management of Firefinder Radars, CECOM Life Cycle Management 
Command

 01/04/2012

USAAA A-2012-0034-FFF Training Within the ARFORGEN Model, Office of the Deputy Chief of Staff, G-3/5/7 12/22/2011

USAAA A-2012-0039-FFP Army Implementation of Ration Control in Korea, U.S. Army Installation Management 
Command-Korea (For Official Use Only) 

01/11/2012

USAAA A-2012-0040-FMF Controls Over the Incentive Program in the Army National Guard 01/06/2012

USAAA A-2012-0042-IEO Audit of Joint Basing-Funding of Installation Services 01/10/2012

USAAA A-2012-0043-MTP Audit of the Army's Installation Actions Taken to Implement Fort Hood Recommendations 01/13/2012

USAAA A-2012-0050-MTT Ground Operating Tempo Program Reporting and Execution 02/02/2012

USAAA A-2012-0051-IEO Installation Facilities and Operations Support, Assistant Chief of Staff for Installation 
Management

01/20/2012

USAAA A-2012-0053-MTP Readiness of Army Units Allocated to Support the Chemical, Biological, Radiological, Nuclear, 
and High-Yield Explosive Consequence Management Response Force

01/25/2012

USAAA A-2012-0054-ALS Audit of the Item Unique Identification Program, Aviation Project Management Offices 01/26/2012

USAAA A-2012-0055-ALS Audit of the Item Unique Identification Program, Combat Support and Combat Service 
Support Project Management Offices

01/26/2012

USAAA A-2012-0056-ALS Audit of the Item Unique Identification Program, Ground Combat Systems Project 
Management Offices

01/26/2012

USAAA A-2012-0057-ALS Item Unique Identification Program 02/27/2012

USAAA A-2012-0059-FMP Army Service Component Command Transition Process, U.S. Army Pacific (For Official Use 
Only) 

02/14/2012

USAAA A-2012-0060-MTH Application of Army Reenlistment Standards 02/02/2012

USAAA A-2012-0062-ALM Depot-Level Maintenance Workload Reporting - FY 10 02/21/2012

USAAA A-2012-0064-IEM Child, Youth and School Services Staffing Requirements, Fort Bliss, Texas 02/13/2012

USAAA A-2012-0067-FMP Watercraft Readiness and Operations, Hawaii 03/01/2012

USAAA A-2012-0068-MTS Institutional Training for the Adjutant General Workforce 03/01/2012

USAAA A-2012-0069-MTS Operational Training for the Adjutant General Workforce 03/01/2012

USAAA A-2012-0070-MTE Audit of the U.S. Equipment Transfer to Iraq Program--Phase II (For Official Use Only)  03/16/2012

USAAA A-2012-0071-ALS Materiel Release Process for Munitions Previously Fielded by Other Military Services 03/20/2012

USAAA A-2012-0072-MTE Commander's Emergency Response Program, U.S. Forces - Afghanistan (For Official Use Only) 03/16/2012

USAAA A-2012-0074-MTT Follow-up Audit of Use of Role Players-Army wide  03/08/2012

USAAA A-2012-0075-MTS Mission Support Elements 03/13/2012

USAAA A-2012-0077-MTE Audit of Property Accountability of Organizational and Theater-Provided Equipment in Iraq 03/13/2012

USAAA A-2012-0081-MTE Audit of Bulk Fuel Accountability in Afghanistan--Phase 1 (For Official Use Only) 03/21/2012

NAVAUDSVC N2012-0002 Marine Corps Small Arms Accountability 10/20/2011

AFAA F-2012-0001-FC2000 Corrosion Control Management 10/03/2011

AFAA F-2012-0002-FC2000 Aircraft Structural Integrity Program for Fighter Aircraft 12/05/2011

AFAA F-2012-0003-FC2000 Foreign Military Sales Engine Programs 01/23/2012

AFAA F-2012-0004-FC2000 Technical Order Management 01/27/2012

AFAA F-2012-0006-FC2000 Technical Order Management in the United States Air Forces Central Area of Responsibility 02/27/2012
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Agency Report Number Report Title Date

AFAA F-2012-0001-FC4000 Care of Supplies in Storage 10/11/2011

AFAA F-2012-0002-FC4000 Aircraft Fuels Servicing Vehicles 10/12/2011

AFAA F-2012-0004-FC4000 Special Purpose Recoverables Authorized Maintenance 12/15/2011

AFAA F-2012-0005-FC4000 Legacy Equipment Item Unique Identifier Implementation  02/14/2012

AFAA F-2012-0005-FD1000 Air Force Emergency and Standby Generators 02/03/2012

AFAA F-2012-0001-FD3000 Expeditionary Site Survey Process 10/03/2011

AFAA F-2012-0003-FD3000 Worldwide War Reserve Materiel 10/25/2011

AFAA F-2012-0004-FD3000 Air Force Range Optimization 11/07/2011

AFAA F-2012-0005-FD3000 United States Air Forces Central Deployed Locations Storage Container Management 12/07/2011

AFAA F-2012-0006-FD3000 Integrated Defense Program 01/10/2012

AFAA F-2012-0001-FD4000 Interim Report of Audit, Air Force Reserve Command Mobility Graduate Flying Training 
Program

10/26/2011

Information Assurance, Security, & Privacy

Agency Report Number Report Title Date

DoD IG DODIG-2012-001 Assessment of Security Within the Department of Defense – Training , Certification, and 
Professionalization

10/06/2011

DoD IG DODIG-2012-050 Improvements Needed With Host-Based Intrusion Detection Systems (For Official Use Only) 02/03/2012

DoD IG DODIG-2012-053 Investigation of Sensitive Compartmented Information Leaks in the Department of Defense 
(Classified)

02/28/2012 

DoD IG DODIG-2012-056 An Investigation on Sensitive Compartmented Information of Leaks in the Department of 
Defense 

02/27/2012 

USAAA A-2012-0007-IET Energy Management for Information Technology 10/31/2011

USAAA A-2012-0031-FFD Workforce Requirements for Expeditionary Forensics, Office of the Provost Marshal General 
and U.S. Army Criminal Investigation Command (For Official Use Only) 

12/27/2011

USAAA A-2012-0033-IET Agents of the Certification Authority, Army Chief Information Officer/G-6 12/21/2011

USAAA A-2012-0044-MTP Time-Sensitive Report, Audit of Army Personnel Actions Taken to Implement Fort Hood 
Recommendations (For Official Use Only) 

01/13/2012

USAAA A-2012-0047-FMT Attestation Review of Enterprise E-mail Cost-Benefit Analysis 01/19/2012

USAAA A-2012-0066-FMI Workload Survey - Army intelligence Program Funding (For Official Use Only) 02/15/2012

USAAA A-2012-0073-MTP Vulnerability Assessments and Risk Mitigation Plans for Non-Installation U.S. Army Corps of 
Engineers Sites (For Official Use Only) 

03/12/2012

USAAA A-2012-0080-MTP Audit of Army Personnel Actions Taken to Implement Fort Hood Recommendations 03/22/2012

NAVAUDSVC N2012-0009 Personally Identifiable Information and Department of the Navy Data on Unencrypted 
Computer Hard Drives Released From Department of the Navy Control

12/08/2011

NAVAUDSVC N2012-0014 Protecting Personally Identifiable Information (PII) at Selected Department of the Navy 
Classified Activities (Classified) 

01/09/2012

NAVAUDSVC N2012-0019 Freedom of Information Act Implementation in the Department of the Navy 02/06//2012

NAVAUDSVC N2012-0025 Protecting Personally Identifiable Information at the Naval Sea Systems Command Human 
Resources Offices

03/09/2012

AFAA F-2012-0001-FB2000 National Security System Classification 11/18/2011

AFAA F-2012-0003-FB2000 Defense Enterprise Accounting and Management System Selected System Controls 01/17/2012

AFAA F-2012-0004-FB2000 Information Technology Duplication Identification Process 02/01/2012

AFAA F-2012-0001-FB4000 United States Air Forces Central Deployed Locations Network Controls 10/24/2011

AFAA F-2012-0002-FB4000 Air National Guard Information Systems Security 01/11/2012

AFAA F-2012-0003-FB4000 System Vulnerability Detection and Mitigation 02/16/2012

AFAA F-2012-0005-FB4000 Follow-up Audit, Information Systems Inventory 03/15/2012

Acquisition Processes and Contract Management
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Agency Report Number Report Title Date

DoD IG DoDIG-2012-002 Hotline Complaint Involving Auditor Independence at a Field Audit Office in the Defense 
Contract Audit Agency, Western Region

10/16/2011

DoD IG DODIG-2012-004 Changes Are Needed to the Army Contract With Sikorsky to Use Existing DoD Inventory and 
Control Costs at the Corpus Christi Army Depot (For Official Use Only) 

11/03/2011

DoD IG DODIG-2012-005 DoD Countermine and Improvised Explosive Device Defeat Systems Contracts for the Vehicle 
Optics Sensor System

10/28/2011

DoD IG DODIG-2012-006 Counter Narcoterrorism Technology Program Office Task Orders Had Excess Fees, and the Army 
Was Incorrectly Billed (For Official Use Only) 

11/01/2011

DoD IG DODIG-2012-007 Acquisition of the Multi-Platform Radar Technology Insertion Program Needs Transparency 
and Accountability (For Official Use Only) 

11/02/2011

DoD IG DODIG-2012-017 U.S. Naval Academy Officials Did Not Adhere to Contracting and Gift Policies 11/07/2011

DoD IG DODIG-2012-029 Report on Quality Control Review of Grant Thornton, LLP FY 2009 Single Audit of Concurrent 
Technologies Corporation

12/05/2011

DoD IG DODIG-2012-030 Contractor Compliance Varied with Classification of Lobbying Costs and Reporting of 
Lobbying Activities (For Official Use Only)  * This report was rescinded on April 5, 2012, and will 
be re-issued as report number DODIG-2012-030R.

12/12/2011

DoD IG DODIG-2012-031 Acquisition Procedures for the Guam Design-Build Multiple Award Construction Contract (For 
Official Use Only) 

12/08/2011

DoD IG DODIG-2012-033 Award and Administration of Multiple Award Contracts for Services at U.S. Army Medical 
Research Acquisition Activity Need Improvement

12/21/2011

DoD IG DODIG-2012-036 DoD Needs to Improve Accountability and Identify Costs and Requirements for Non-Standard 
Rotary Wing Aircraft (For Official Use Only) 

01/05/2012

DoD IG DODIG-2012-037 American Recovery and Reinvestment Act - U.S. Army Corps of Engineers Mobile District 
Contractor Performance and Reporting Controls Were Generally Effective

01/06/2012

DoD IG DODIG-2012-038 Hotline Complaint Concerning Inadequate Audit Services Provided by an Audit Team in the 
Defense Contract Audit Agency, Mid-Atlantic Region

01/10/2012

DoD IG DODIG-2012-039 Summary Report on DoD's Management of Undefinitized Contractual Actions 01/13/2012

DoD IG DODIG-2012-041 Evaluation of DoD Contracts Regarding Combating Trafficking in Persons: U.S. European 
Command and U.S. Africa Command

01/17/2012

DoD IG DODIG-2012-042 Naval Air Systems Command Lakehurst Contracts Awarded Without Competition Were 
Properly Justified

01/20/2012

DoD IG DODIG-2012-045 Quality Control Review of Army Audit Agency’s Special Access Program Audits 10/27/2012

DoD IG DODIG-2012-046 Performance and Reporting Controls Over American Recovery and Reinvestment Act Projects 
at Fort Wainwright, Alaska, and Fort Huachuca, Arizona, Were Generally Effective

01/30/2012

DoD IG DODIG-2012-048 Implementation and Reporting of the American Recovery and Reinvestment Act of 2009: 
Government Controls Over Selected Near Term Energy-Efficient Technologies Projects Were 
Generally Effective

02/01/2012

DoD IG DODIG-2012-049 Improvements Needed With Identifying Operating Costs Assessed to the Fleet Readiness 
Center Southwest

02/02/2012

DoD IG DODIG-2012-057 Guidance Needed to Prevent Military Construction Projects from Exceeding the Approved 
Scope of Work

02/27/2012

DoD IG DODIG-2012-059 Inadequate Controls Over the DoD Service-Disabled Veteran-Owned Small Business Set-Aside 
Program Allow Ineligible Contractors to Receive Contracts

02/29/2012

DoD IG DODIG-2012-060 Defense Contract Management Agency's Investigation and Control of Nonconforming 
Materials

03/09/2012

DoD IG DoDIG-2012-061 Report on Quality Control Review of the Raich Ende Malter & Co. LLP FY 2009 Single Audit of 
the Riverside Research Institute

03/07/2012

DoD IG DODIG-2012-062 Contractor-Invoiced Costs Were Accurate, but DoD Did Not Adequately Track Funding 03/08/2012

USAAA A-2012-0003-ALA Audit of Weapon System Requirements Process 10/12/2011

USAAA A-2012-0005-IEI Military Construction Contract, U.S. Army Corps of Engineers Fort Worth District, 
Unaccompanied Enlisted Personnel Housing for Brigade Combat Teams 1, 2, and 3, Fort Bliss, 
Texas

10/21/2011
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Agency Report Number Report Title Date

USAAA A-2012-0008-FFT Warfighter Field Operations Customer Support Contract 10/27/2011

USAAA A-2012-0011-ALC Contracting Operations in Support of Arlington National Cemetery, Mission and Installation 
Contracting Command-Fort Belvoir

10/27/2011

USAAA A-2012-0017-ALC Army Contract Renewals, U.S. Army Mission and Installation Contracting Command Center, 
Fort Knox and U.S. Army Corps of Engineers, Sacramento District

11/10/2011

USAAA A-2012-0018-IET Information Technology Service Contract, Program Executive Office Simulation, Training, and 
Instrumentation

11/21/2011

USAAA A-2012-0019-IEI Military Construction Contract, U.S. Army Corps of Engineers Sacramento District, 212th Fires 
Brigade Headquarters Building, Fort Bliss, Texas

11/15/2011

USAAA A-2012-0020-ALA Army Rapid Acquisition Processes Testing Procedures, U.S. Army Test and Evaluation Command 11/21/2011

USAAA A-2012-0021-ALC Contracting Operations in Support of Arlington National Cemetery, Army Contracting 
Command, National Capital Region

11/18/2011

USAAA A-2012-0024-ALL Agreed-Upon Procedures Attestation to Determine the Sources and Costs for the U.S. 
Government's Late Cancellation of Host Nation Trucking Missions, Afghanistan (For Official Use 
Only) 

12/05/2011

USAAA A-2012-0027-IEE Hurricane and Storm Damage Risk Reduction System: Contract Modification Data, U.S. Army 
Corps of Engineers, Mississippi Valley Division, New Orleans District and Task Force Hope

12/09/2011

USAAA A-2012-0049-MTE Controls Over Vendor Payments (Phase II) Southwest Asia (For Official Use Only) 02/16/2012

USAAA A-2012-0061-IEE American Recovery and Reinvestment Act of 2009: Project Outcomes and Recipient Reporting, 
U.S. Army Corps of Engineers Savannah District

02/14/2012

USAAA A-2012-0078-ALE Agreed-Upon Procedures Attestation of Port Services Contracts in Europe (For Official Use 
Only) 

03/15/2012

USAAA A-2012-0086-IEO Audit of the Base Realignment and Closure Act 2005 - Phaseout of Support Contracts 03/30/2012

NAVAUDSVC N2012-0003 Department of the Navy Acquisition and Disbursing Checks and Balances at Camp Lemonnier, 
Djibouti, Africa

11/09/2011

NAVAUDSVC N2012-0007 Communications Security Equipment Provided to U.S. Industrial Firms under Contract to the 
Department of the Navy (Classified) 

12/06/2011

NAVAUDSVC N2012-0011 Implementation of Earned Value Management for the Future Aircraft Carrier Program 12/22/2011

AFAA F-2012-0001-FC1000 Transition of Contract Senior Mentors to Highly Qualified Experts 10/17/2011

AFAA F-2012-0007-FC2000 TF39 Engine Drawdown 03/01/2012

AFAA F-2012-0001-FC3000 Acquisition Category III Program Management 11/04/2011

AFAA F-2012-0002-FC3000 B-1 Cockpit Modifications 11/22/2011

AFAA F-2012-0003-FC3000 Acquisition Programs at Air Logistics Centers 01/09/2012

AFAA F-2012-0004-FC3000 QF-16 Full Scale Aerial Target Program Planning 01/24/2012

AFAA F-2012-0005-FC3000 C-130 Avionics Modernization Program 01/31/2012

AFAA F-2012-0006-FC4000 Requirement Computations for Items without Recent Procurement 02/17/2012

AFAA F-2012-0004-FD1000 Green Procurement: Standard Base Supply System Purchases 01/25/2012

Financial Management

Agency Report Number Report Title Date

DoD IG DODIG-2012-008 Independent Auditor's Report on the DoD Military Retirement Fund, FY 2011 and FY 2010 
Basic Financial Statements

11/04/2011

DoD IG DODIG-2012-010 Independent Auditor's Report on the Air Force General Funds FY 2011 and FY 2010 Basic 
Financial Statements

11/08/2011

DoD IG DODIG-2012-011 Independent Auditor's Report on the Air Force Working Capital Funds FY 2011 and FY 2010 
Basic Financial Statements

11/08/2011

DoD IG DODIG-2012-012 Independent Auditor's Report on the Army General Fund FY 2011 and FY 2010 Basic Financial 
Statements

11/08/2011

DoD IG DODIG-2012-013 Independent Auditor's Report on the Army Working Capital Fund FY 2011 and FY 2010 Basic 
Financial Statements

11/08/2011
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Agency Report Number Report Title Date

DoD IG DODIG-2012-014 Independent Auditor's Report on the Navy General Fund FY 2011 and FY 2010 Basic Financial 
Statements

 11/08/2011

DoD IG DODIG-2012-015 Independent Auditor's Report on the Navy Working Capital Fund FY 2011 and FY 2010 Basic 
Financial Statements

11/08/2011

DoD IG DODIG-2012-016 Independent Auditor's Report on the United States Marine Corps General Fund FY 2011 and 
FY 2010 Combined Statement of Budgetary Resources

11/08/2011

DoD IG DODIG-2012-018 Endorsement of the Qualified Opinion on the DoD Medicare-Eligible Retiree Health Care Fund 
FY 2011 and FY 2010 Basic Financial Statements

11/16/2011

DoD IG DODIG-2012-019 Endorsement of the Unqualified Opinion on the TRICARE Management Activity's Contract 
Resource Management FY 2011 and FY 2010 Basic Financial Statements (For Official Use Only) 

12/02/2011 

DoD IG DODIG-2012-020 Independent Auditor's Report on the U.S. Army Corps of Engineers, Civil Works, FY 2011 and 
FY 2010 Basic Financial Statements

11/14/2011

DoD IG DODIG-2012-021 Independent Auditor's Report on the DoD Agency-Wide FY 2011 and FY 2010 Basic Financial 
Statements

11/15/2011

DoD IG DODIG-2012-022 Independent Auditor's Report on the Department of Defense Special Purpose Financial 
Statements for Fiscal Years Ending September 30, 2011 and 2010

11/15/2011

DoD IG DODIG-2012-023 Management Improvements Needed in Commander's Emergency Response Program in 
Afghanistan

11/21/2011

DoD IG DODIG-2012-027 Deficiencies in Journal Vouchers That Affected the FY 2009 Air Force General Fund Statement 
of Budgetary Resources

12/01/2011

DoD IG DODIG-2012-032 Funding for Enhancements to the Standard Procurement System 12/14/2011

DoD IG DODIG-2012-035 American Recovery and Reinvestment Act - Improvements Needed in Implementing the 
Homeowners Assistance Program

12/21/2011

DoD IG DODIG-2012-040 Independent Auditor's Report on the Attestation of the Existence, Completeness, and Rights 
of the Department of the Navy's Ships and Submarines, Trident Missiles and Satellites

01/19/2012

DoD IG DODIG-2012-043 Army Needs to Identify Government Purchase Card High-Risk Transactions 01/20/2012

DoD IG DODIG-2012-047 Independent Auditor’s Report on the DoD FY 2011 Detailed Accounting Report of the Funds 
Obligated for National Drug Control Program Activities

01/30/2012

DoD IG DODIG-2012-051 Navy Enterprise Resource Planning System Does Not Comply With the Standard Financial 
Information Structure and U.S. Government Standard General Ledger

02/13/2012

DoD IG DODIG-2012-058 Distribution of Funds and Mentoring of Finance Officers for the Afghanistan National Army 
Payroll Need Improvement

02/29/2012

DoD IG DODIG-2012-065 DoD Compliance With the Requirements of the Improper Payments Elimination and Recovery 
Act

03/15/2012

DoD IG DODIG-2012-066 General Fund Enterprise Business System Did Not Provide Required Financial Information 03/26/2012

USAAA A-2012-0004-FFP Host Nation Support--Korea, Office of the Assistant Chief of Staff for Installation Management 
(For Official Use Only) 

10/25/2011

USAAA A-2012-0006-IEO Audit of the Office of the Chief Legislative Liaison Fund Controls and Business Practices 10/19/2011

USAAA A-2012-0009-FFS Implementing the Temporary Change of Station Action Plan 11/09/2011

USAAA A-2012-0014-FFR Independent Auditor's Report for FY 11 American Red Cross Financial Statements 11/02/2011

USAAA A-2012-0022-FFM Army Executive Dining Facility Fund Financial Statements, Office of the Administrative 
Assistant to the Secretary of the Army

12/06/2011

USAAA A-2012-0023-FFM Army Executive Dining Facility Fund Internal Controls, Office of the Administrative Assistant to 
the Secretary of the Army

12/06/2011

USAAA A-2012-0028-ALS Time Sensitive Report for the Audit of Second Destination Transportation Funding 
Requirements (For Official Use Only) 

12/15/2011

USAAA A-2012-0036-FFR National Science Center's Special Fund Financial Statement, Fort Gordon, Georgia (For Official 
Use Only) 

01/04/2012

USAAA A-2012-0037-FFR Issues for Management Consideration, Audit of National Science Center Special Fund Financial 
Statement (For Official Use Only) 

01/04/2012

USAAA A-2012-0038-FFM Army Defense Travel System Permission Levels, Deputy Assistant Secretary of the Army 
(Financial Operations) 

12/22/2011

USAAA A-2012-0041-FMF Controls Over Contributions from the Afghanistan Security Forces Fund (For Official Use Only) 02/14/2012
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Agency Report Number Report Title Date

USAAA A-2012-0046-IEE American Recovery and Reinvestment Act of 2009: Project Outcomes and Recipient Reporting, 
U.S. Corps of Engineers Philadelphia District

01/19/2012

USAAA A-2012-0048-FMI Temporary Duty Authorizations and Vouchers, Program Executive Office Missiles and Space, 
Precision Fires Rocket Missile Systems

02/13/2012

USAAA A-2012-0058-FMF Agreed-Upon Procedures Attestation Validating Communications-Electronics Command 
Inventory Values (For Official Use Only) 

01/20/2012

USAAA A-2012-0063-FMF Agreed-Upon Procedures Attestation of Program Manager-Defense Communications and 
Army Transmission Systems Reimbursable Operations (For Official Use Only) 

02/09/2012

USAAA A-2012-0079-FMF Controls Over Unemployment Compensation Program for Ex-Service Members 03/16/2012

USAAA A-2012-0084-ALE Attestation Examination of Army Suggestion Proposal EUDG08027O 03/28/2012

USAAA A-2012-0085-MTE Micro-Purchases by Field Ordering Officers, Afghanistan 03/30/2012

NAVAUDSVC N2012-0005 Business Process Reengineering Efforts for Selected Department of the Navy Business System 
Modernizations; Global Combat Support System - Marine Corps

11/17/2011

NAVAUDSVC N2012-0006 Department of the Navy Nonappropriated Fund Purchase Card Pilot Program 11/22/2011

NAVAUDSVC N2012-0018 Department of the Navy Fiscal Years 2009 and 2010 Reimbursable Orders at Selected Fleet 
Activities

02/01/2012

NAVAUDSVC N2012-0022 Department of the Navy Military Standard Requisitioning and Issue Procedures Internal 
Controls

02/21/2012

NAVAUDSVC N2012-0024 Business Process Reengineering Efforts for Selected Department of the Navy Business System 
Modernizations; Personalized Recruiting for Immediate and Delayed Enlisted Modernization

03/06/2012

NAVAUDSVC N2012-0026 Independent Attestation - Agreed-Upon Procedures Attestation Engagement of Assessing 
Internal Controls Over Financial Reporting in the Department of the Navy

03/15/2012

NAVAUDSVC N2012-0028 Independent Attestation - Agreed-Upon Procedures Attestation Engagement of the Office of 
Naval Research Statement of Budgetary Resources

03/28/2012

AFAA F-2012-0001-FB1000 Air Mobility Command Fuel Efficiency Governance Process 01/17/2012

AFAA F-2012-0002-FB1000 Air Force Smart Operations for the 21st Century Savings Validation 02/17/2012

AFAA F-2012-0003-FB1000 Debt Remission 02/27/2012

AFAA F-2012-0004-FB1000 Air Force Services Funds Management 03/09/2012

AFAA F-2012-0002-FB2000 Automated Funds Management - Accounting Conformance (REVISED)  01/11/2012

AFAA F-2012-0001-FB3000 Service Medical Activity - Air Force: Out-of-Service Debt 10/03/2011

AFAA F-2012-0002-FB3000 General Fund General Equipment - Medical Equipment 10/14/2011

AFAA F-2012-0003-FB3000 Memorandum Report of Audit, Operating Materials and Supplies - Missile Motor 
Accountability

12/05/2011

AFAA F-2012-0004-FB3000 Overall Health of General Fund Real Property Financial Reporting 12/07/2011

AFAA F-2012-0005-FB3000 Memorandum Report of Audit, Civilian Pay Process - Defense Industrial Financial Management 
System

 02/22/2012

AFAA F-2012-0006-FB3000 Memorandum Report of Audit, Operating Materials and Supplies - Aircraft Engine 
Accountability

02/22/2012

AFAA F-2012-0004-FB4000 Information Technology Efficiencies Initiative Governance 03/14/2012

AFAA F-2012-0005-FC2000 Aircraft Parts Sustainment Engineering 01/31/2012

AFAA F-2012-0006-FC3000 Air Force Test Center Infrastructure Funding 02/15/2012

AFAA F-2012-0007-FC4000 Support Equipment Budgeting Process 02/28/2012

AFAA F-2012-0001-FD1000 Interim Report of Audit, Baseline Adjustments to the Annual Energy Management Report 10/03/2011

AFAA F-2012-0002-FD1000 Base Realignment and Closure 2005 Finalization 10/26/2011

AFAA F-2012-0003-FD1000 Fiscal Year 2011 Utilities Privatization Economic Analyses 11/04/2011

AFAA F-2012-0006-FD1000 Medical Real Property Records 03/12/2012

AFAA F-2012-0007-FD1000 United States Air Forces Central Area of Responsibility Utilities 03/13/2012

AFAA F-2012-0008-FD1000 Air Force Real Property - Administrative Space Utilization 03/14/2012
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Agency Report Number Report Title Date

AFAA F-2012-0003-FD2000 Medical Food Service Accounting  01/30/2012

AFAA F-2012-0002-FD3000 Intelligence Contingency Funds - Fiscal Year 2010 10/12/2011

AFAA F-2012-0002-FD4000 Military Personnel Appropriation Man-Days 11/22/2011

Health and Safety

Agency Report Number Report Title Date

DoD IG D-2011-TAD-002 Assessment of the BRAC 133 Mark Center Emergency Generator Fueling (Classified) 10/07/2011 

DoD IG DODIG-2012-003 Review of Matters Related to the Sexual Assault of Lance Corporal Maria Lauterbach, U.S. 
Marine Corps

10/18/2011

DoD IG DODIG-2012-055 Inspection of DoD Detainee Transfers and Reliance on Assurances (Classified) 02/23/2012

DoD IG DODIG-2012-067 Assessment of DoD Wounded Warrior Matters - Camp Lejeune 03/30/2012

USAAA A-2012-0001-IEM Audit of Behavioral Health Programs, U.S. Army Garrison, Fort Sam Houston 10/04/2011

USAAA A-2012-0032-IEM Follow-up Audit of Trauma Services Cooperative Agreement, Brooke Army Medical Center, 
Fort Sam Houston, Texas

12/20/2011

USAAA A-2012-0035-IEE Audit of Federal Employee Compensation Act Fraud Investigation (For Official Use Only) 01/10/2012

USAAA A-2012-0045-ALE Preventive Healthcare Initiatives in Europe, Public Health Command Region-Europe (For 
Official Use Only) 

01/11/2012

AFAA F-2012-0001-FD2000 Internal Medicine Subspecialty Clinic Optimization 11/01/2011

AFAA F-2012-0002-FD2000 Patient Safety Program 11/21/2011

AFAA F-2012-0004-FD2000 Medical Affirmative Claims 02/02/2012

AFAA F-2012-0005-FD2000 Air Force Medical Service Workforce Diversity 02/23/2012

AFAA F-2012-0003-FD4000 Outdoor Recreation Safety 03/08/2012

Nuclear Enterprise

Agency Report Number Report Title Date

DoD IG DODIG-2012-044 Status of Recommendations to Improve the Department of Defense Nuclear Enterprise - 
Phase II

01/24/2012

AFAA F-2012-0003-FC4000 Management of Air Force Nuclear Weapons-Related Materiel Positive Inventory Controls 11/03/2011

Other

Agency Report Number Report Title Date

DoD IG DODIG-2012-024 Independent Engineering Assessment of the Army’s Transportation Plan for the BRAC 
Recommendation #133 Project Fort Belvoir – Mark Center, Virginia

11/30/ 2011

DoD IG DODIG-2012-025 Review of Matters Related to the Office of the Assistant Secretary of Defense (Public 
Affairs) Retired Military Analyst Outreach Activities

11/21/2011

DoD IG DODIG-2012-068 Assessment of Voting Assistance Programs for Calendar Year 2011 03/30/2012

NAVAUDSVC N2012-0001 Naval Pilot and Naval Flight Officer Diversity 10/19/2011

NAVAUDSVC N2012-0004 Strategy for Considering Energy Efficient and Renewable Energy Initiatives Associated with 
the United States Marine Corps Guam Relocation Effort

11/15/2011

NAVAUDSVC N2012-0008 Consideration of Requirements for U.S. Marine Corps Training Ranges Associated with the 
Relocation of Marine Corps Forces to Guam

12/08/2011

NAVAUDSVC N2012-0010 Defense Travel System-Marine Corps 12/21/2011

NAVAUDSVC N2012-0012 Selected Department of the Navy Military Construction Projects Proposed for Fiscal Year 
2013

01/05/2012

NAVAUDSVC N2011-0008 N2012-0013 Reporting of United States Marine Corps Aviation Fuel Consumption 01/06/2012
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Agency Report Number Report Title Date

NAVAUDSVC N2012-0015 Individual Augmentee Reintegration Process 01/19/2012

NAVAUDSVC N2012-0016 Ethics Program at Marine Corps Combat Development Command 01/27/2012

NAVAUDSVC N2012-0017 Suicide Crisis Links and/or Phone Numbers on Department of the Navy Web Sites 01/30/2012

NAVAUDSVC N2012-0020 Defense Travel System-Navy Controls Over Unsettled Travel Authorizations 02/10/2012

NAVAUDSVC N2012-0021 Fiscal Year 2012 First Quarter Test of Department of the Navy Sexual Assault-Related Phone 
Numbers

02/17/2012

NAVAUDSVC N2012-0023 Naval History and Heritage Command Detachment Boston Time and Attendance 
Processes and Other Issues

02/27/2012

NAVAUDSVC N2012-0027 Commander, Navy Installations Command Safety and Occupational Health Workplace 
Inspections

03/22/2012

NAVAUDSVC N2012-0029 Department of the Navy Educational and Developmental Intervention Services 03/29/2012

▶ Fulfills requirements of the Inspector General Act of 1978, as amended, 5 U.S.C. Appendix, Section 5(a)(6).
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Potential Monetary Benefits

Reports Issued Disallowed Costs Funds Put to Better 
Use

DODIG-2012-004 Changes Are Needed to the Army Contract With Sikorsky to 
Use Existing DoD Inventory and Control Costs at the Corpus Christi Army Depot 11/03/2011 N/A $65,866,481

DODIG-2012-006 Counter Narcoterrorism Technology Program Office Task 
Orders Had Excess Fees, and the Army Was Incorrectly Billed 11/01/2011 N/A $1,526,279

DODIG-2012-017 U.S. Naval Academy Officials Did Not Adhere to Contracting 
and Gift Policies 11/07/2011 N/A $3,661,759

DODIG-2012-023 Management Improvements Needed in Commander's 
Emergency Response Program in Afghanistan 11/21/2011 N/A $18,500,000

DODIG-2012-033 Award and Administration of Multiple Award Contracts for 
Services at U.S. Army Medical Research Acquisition Activity Need Improvement 12/21/2011 N/A $139,916

DODIG-2012-062 Contractor-Invoiced Costs Were Accurate, but DoD Did Not 
Adequately Track Funding 03/08/2012 N/A $510,095

Total $90,204,530
 

▶ Partially fulfills the requirement of the Inspector General Act of 1978, as amended, 5 U.S.C. Appendix, Section 5(a)(6) (See Appendix 
A).

Appendix B

Reports Containing Potential 
Monetary Benefits
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Status Number
Funds Put 

To Better Use 1

($ in thousands)

A.        For which no management decision had been made by the 
            beginning of the reporting period. 34 2 $51,057

B.         Which were issued during the reporting period. 68 3 90,204

            Subtotals (A+B) 102 141,261

C.        For which a management decision was made during the reporting period.
           (i) dollar value of recommendations that were agreed to by management.
                   - based on proposed management action
                   - based on proposed legislative action
           (ii) dollar value of recommendations that were not agreed to by 
                   management.

70

136,887

510

136,377 4

D.        For which no management decision has been made by the     
           end of the reporting period. 34 $4,374

                Reports for which no management decision was made within six months of                                 
issue (as of March 31, 2012). 115 712

1. DoD IG issued no audit reports during the period involving “questioned costs.”
2. Incorporates retroactive adjustments. 
3. Does not reflect DODIG-2012-030,”Contractor Compliance Varied With Classification of Lobbying Costs and Reporting of Lobby-

ing Activities,” which was rescinded April 5, 2012.
4. On these audit reports management has agreed to take the recommended actions, but the amount of agreed monetary benefits can-

not be determined until those actions are completed.
5. DoD IG Report Nos. D-2011-045, “American Recovery and Reinvestment Act Project – Solar and Lighting at Naval Station Norfolk, 

Virginia”; D-2011-106, “The Department of the Navy Spent Recovery Act Funds on Photovoltaic Projects That Were Not Cost-
Effective”; D-2011-108, “ Geothermal Energy Development Project at Naval Air Station Fallon, Nevada Did Not Meet Recovery Act 
Requirements”; D-2011-109, “American Recovery and Reinvestment Act “Heating, Ventilation, and Air Conditioning Replacement” 
Project at Naval Support Activity Norfolk - Planning and Initial Execution Could Have Been Improved”; D-2011-111, “Guidance on 
Petroleum War Reserve Stock Needs Clarification”; D-2011-112, “Counterintelligence Interviews for U.S.-Hired Contract Linguists 
Could Be More Effective”; D-2011-116, “American Recovery and Reinvestment Act Wind Turbine Projects at Long-Range Radar 
Sites in Alaska Were Not Adequately Planned”; SPO-2011-005, “Assessment of Allegations Concerning Traumatic Brain Injury Re-
search Inquiry in Iraq,” March 31, 2011; and SPO-2011-008, “Assessment of Planning for Transitioning the Security Assistance 
Mission in Iraq from Department of Defense to Department of State Authority,” had no decision as of March 31, 2012, but action to 
achieve a decision is in process. DoD IG Report Nos.D-2011-095, “Afghan National Police Training Program: Lessons Learned Dur-
ing the Transition of Contract Administration,” and D-2011-110, “Better Management of Fuel Contracts and International Agree-
ments in the Republic of Korea Will Reduce Costs”, had no decision as of March 31, 2012, but were decided on April 11, 2012.

▶ Fulfills requirements of the Inspector General Act of 1978, as amended, 5 U.S.C. Appendix, Section 5(a)(8),(9), & (10).

Follow-up Activities

Appendix C

Decision status of DoD IG issued audit reports and dollar value of recommendations that funds be put to better use.
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Status Number 
Funds Put to Better Use 1

($ in thousands)

DoD IG

     Action in Progress - Beginning of Period2 101 $43,036

     Action Initiated - During Period 70 136,887

     Action Completed - During Period 68 25,382

     Action in Progress - End of Period 100 29,700 2

Military Departments

     Action in Progress - Beginning of Period 499 4,439,367

     Action Initiated - During Period 169 1,296,389

     Action Completed - During Period 210 668,149

     Action in Progress - End of Period 528 3 4,947,781 3

1. DoD IG issued no audit reports during the period involving “questioned costs”.
2. On certain reports (primarily from prior periods) with audit estimated monetary benefits of $1.025 million, DoD IG agreed that 

the resulting monetary benefits can only be estimated after completion of management action, which is ongoing.
3. Incorporates retroactive adjustments. 

▶ Fulfills requirements of the Inspector General Act of 1978, as amended, 5 U.S.C. Appendix, Section 5(b)(2) & (3).

Follow-up Activities
Status of action on central internal audits period ending March 31, 2012
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Type of audit2 Reports Issued

Dollars
Examined

($ in millions)
Questioned

Costs3 Funds Put to Better Use

Incurred Costs, Ops Audits, Special Audits 1,603 $11,663.1 $653.5 --- 4

Forward Pricing Proposals 936 $59,003.8 --- $5,154.6 5

Cost Accounting Standards 343 $400.0 $10.3 ---

Defective Pricing 15 (Note 6) $22.3 ---

Totals 2,897 $71,066.9 $686.1 $5,154.6

1. This schedule represents Defense Contract Audit Agency contract audit reports issued during the six months ended March 31, 
2012. This schedule includes any audits that DCAA performed on a reimbursable basis for other government agencies and the 
associated statistics may also be reported in other OIGs’ Semiannual Reports to Congress. Both “Questioned Costs” and “Funds 
Put to Better Use” represent potential cost savings. Because of limited time between availability of management information system 
data and legislative reporting requirements, there is minimal opportunity for DCAA to verify the accuracy of reported data. Ac-
cordingly, submitted data is subject to change based on subsequent DCAA authentication. In prior semiannual reporting periods, 
DCAA reported the total number of assignments completed. The total number of assignments completed during the six months 
ended March 31, 2012 was 4,467. Some completed assignments do not result in a report issued because they are part of a larger 
audit or because the scope of the work performed does not constitute an audit or attestation engagement under generally accepted 
government auditing standards, so the number of audit reports issued is less than the total number of assignments completed. 

2. This schedule represents audits performed by DCAA summarized into four principal categories, which are defined as:
 Incurred Costs – Audits of direct and indirect costs charged to Government contracts to determine that the costs are reason  
 able, allocable, and allowable as prescribed by the Federal Acquisition Regulation, Defense Federal Acquisition Regulation   
 Supplement, and provisions of the contract. Also included under incurred cost audits are Operations Audits, which evaluate a   
 contractor’s operations and management practices to identify opportunities for increased efficiency and economy; and special  
 audits, which include audits of terminations and claims.
 Forward Pricing Proposals – Audits of estimated future costs of proposed contract prices, proposed contract change orders,   
 costs for redeterminable fixed-price contracts, and costs incurred but not yet covered by definitized contracts.
 Cost Accounting Standards – A review of a contractor’s cost impact statement required due to changes to disclosed practices,   
 failure to consistently follow a disclosed or established cost accounting practice, or noncompliance with a CAS regulation.
 Defective Pricing – A review to determine whether contracts are based on current, complete and accurate cost or pricing data   
 (the Truth in Negotiations Act).
3. Questioned costs represent costs that DCAA has questioned because they do not comply with rules, regulations, laws, and/or 

contractual terms.
4. Represents recommendations associated with Operations Audits where DCAA has presented to a contractor that funds could be 

used more effectively if management took action to implement cost reduction recommendations.
5. Represents potential cost reductions that may be realized during contract negotiations.
6. Defective pricing dollars examined are not reported because the original value was included in the audits associated with the origi-

nal forward pricing proposals.

▶ Fulfills requirements of the Inspector General Act of 1978, as amended, 5 U.S.C. Appendix, Section 8(f)(1).
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Number of Reports
Costs Questioned

($ in millions) Disallowed Costs6

Open Reports:

    Within Guidelines2 512 $1,043.9 N/A7

     Overage, greater than 6 months3  583 $1,229.6 N/A

     Overage, greater than 12 months4 431 $1,145.7 N/A

     In Litigation5 198 $2,294.5 N/A

Total Open Reports 1,724 $5,713.7 N/A

Closed Reports 375 $394.3 $154.5 (39.2%)8

1. This schedule represents the status of Defense Contract Audit Agency reports on incurred costs, defective pricing, equitable adjust-
ments, accounting and related internal control systems, and noncompliances with the Cost Accounting Standards as reported by 
DoD Components. The status of action on significant post-award contract audits is reported in accordance with DoD Instruction 
7640.02, “Policy for Follow-up on Contract Audit Reports”. Because of limited time between availability of the data and reporting 
requirements, there is minimal opportunity to verify the accuracy of the reported data.

2. These reports are within the time frames established by OMB Circular A-50, “Audit Follow-up”, and DoD Instruction 7640.02 as 
described in footnotes 3 and 4 below.

3. OMB Circular A-50 requires that audit reports be resolved within 6 months after report issuance. Generally, an audit is resolved 
when the contracting officer determines a course of action, which is documented and approved in accordance with agency policy.

4. DoD Instruction 7640.02 states that audit reports are overage if not dispositioned within 12 months from date of issuance. Gener-
ally, disposition is achieved when the contractor implements audit recommendations, the contracting officer negotiates a settle-
ment with the contractor, or the contracting officer issues a final decision pursuant to the Disputes Clause.

5. Of the 142 reports in litigation, 56 are under criminal investigation.
6. Disallowed costs are costs sustained by the contracting officer in negotiations with contractors.
7. N/A (not applicable)
8. Contracting officers disallowed $154.5 million (39.2 percent) of the $394.3 million questioned as a result of significant post-award 

contract audits during the period. The contracting officer disallowance rate of 39.2 percent represents a increase from the disallow-
ance rate of 22.0 percent for the prior reporting period.

▶ Fulfills requirement of DoD Instruction 7640.02, “Policy for Follow-up on Contract Audit Reports,” Enclosure 2, Section (1)(d).
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Report: D-2002-010, Armed Services Blood Program Defense Blood 
Standard System, 10/22/2001
Description of Action: Commercial-Off-The-Shelf solution to correct 
the inventory counting and interface problems has been selected. A 
contract for development/implementation/deployment of a Enter-
prise Blood Management System has been awarded.
Reason Action Not Completed: Delays due to compliance activities 
and Food and Drug Administration validation prior to deployment.
Principal Action Office: Air Force, ASD(HA)

Report: D-2006-077, DoD Security Clearance Process at Requesting 
Activities, 4/19/2006
Description of Action: Updating policies for the DoD Personnel 
Security Clearance Program to include various information includ-
ing program management and investigative responsibilities, security 
clearance systems, submission processes, types and levels of security 
clearances, and training requirements for security personnel.
Reason Action Not Completed: Despite repeated recommendations 
to revise personnel security program guidance, the current guidance 
is dated January 1987. Delays continue for revision and coordina-
tion of DoD Instruction 5200.2 and DoD Manual 5200.2. Estimated 
Completion Date on the instruction is June 2012. ECD on the Manual 
is January 2014 for volume 1 and March 2014 for volume 2. Air Force 
Instruction delays are due to the consolidation of several current AF 
security instructions into a single publication. ECD is Dec 2012. Army 
Regulation 380-67 is in legal review. ECD is Fall 2012.
Principal Action Office: USD(I), ARMY, AF

Report: D-2008-002, DoD Salary Offset Program, 10/9/2007
Description of Action: Make modifications to existing systems to 
properly compute salary offsets for military members, retirees, and 
annuitants.
Reason Action Not Completed: Extensive time required to make 
modifications to existing systems.
Principal Action Office: DFAS

Report: D-2008-045, Controls Over the TRICARE Overseas Healthcare 
Program, 2/7/2008
Description of Action: ASD (Health Affairs) is implementing recom-
mendations to further control health care costs provided to overseas 
DoD beneficiaries.
Reason Action Not Completed: Extensive time needed to develop 
and receive approval of fee schedules.
Principal Action Office: ASD(HA)

Report: D-2008-066, FY 2006 and FY 2007 DoD Purchases Made 
Through the Department of the Interior, 3/19/2008
Description of Action: Publish guidance/manual to address defi-

ciencies in interagency acquisitions on the proper use of Non-DoD 
contracts.
Reason Action Not Completed: The Army delayed staffing the draft 
directive pending a determination regarding future use of Directives 
within the Department of the Army. The Draft Directive was reformat-
ted as a manual for issuance and as an Appendix to the Army’s Federal 
Acquisition Regulation Supplement.
Principal Action Office: Army

Report: D-2008-079, Management of Incremental Funds on Air Force 
Research, Development, Test, and Evaluation Contracts, 4/8/2008
Description of Action: Review the requirements of Air Force Instruc-
tion 65-601, chapter 13, to clarify the use of Research, Development, 
Test, and Evaluation funds in the second year.
Reason Action Not Completed: AFI 65-601, Volume I is approaching 
final coordination and is expected to be complete in March 2012.
Principal Action Office: Air Force

Report: D-2008-089, Planning Armor Requirements for the Family of 
Medium Tactical Vehicles, 5/9/2008
Description of Action: Update the capabilities documents for the 
FMTV to include armor kit requirements. Once these requirements are 
approved, document plans for issuance of the armor kits.
Reason Action Not Completed: Although action was initiated in late 
2008, Army has yet to establish validated armor kit requirements for 
the FMTV.
Principal Action Office: Army

Report: D-2008-090, Controls Over Reconciling Army Working Capital 
Fund Inventory Records, 5/13/2008
Description of Action: The Army is working to update its regulations, 
policies, and procedures for performing the annual and end-of-day 
inventory reconciliations.
Reason Action Not Completed: The Army has coordinated the 
revision of policy and guidance, which is expected to be published 
this year. Requested systems changes to the Logistics Modernization 
Program have not been funded.
Principal Action Office: Army

Report: D-2008-118, Host Nation Support of U.S. Forces in Korea, 
8/25/2008
Description of Action: Conduct joint reviews of accounting and 
disbursing procedures for Labor Cost Sharing funds. Prepare and issue 
any required updates to current policies and procedures based on 
joint review results.
Reason Action Not Completed: Extensive time taken to complete 
coordination between DoD Components to conduct joint reviews 
of accounting and disbursing policy, and update appropriate policy 
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guidance.
Principal Action Office: USD(C)

Report: D-2008-130, Approval Process, Tracking, and Financial Man-
agement of DoD Disaster Relief Efforts, 9/17/2008
Description of Action: Develop a memorandum of understanding 
with the Federal Emergency Management Agency that establishes 
guidelines and requirements for using and being reimbursed for DoD 
equipment used on mission assignments.
Reason Action Not Completed: The Department is reviewing current 
procedures to determine if they align with the recently published 
DoDD 3025.18 and addresses issues identified.
Principal Action Office: USD(C)

Report: D-2009-028, Organizational Structure and Managers Internal 
Control Program for the Assistant Secretary of Defense and American 
Forces Information Service, 12/10/2008
Description of Action: Investigate potential misuse of funds, im-
proper contracting, and statutory violations.
Reason Action Not Completed: The formal Antideficiency Act Viola-
tion investigations are ongoing.
Principal Action Office: ASD(PA), WHS

Report: D-2009-030, Marine Corps Implementation of the Urgent Uni-
versal Needs Process for Mine Resistant Ambush Protected Vehicles, 
12/5/2008
Description of Action: Report is FOUO.
Reason Action Not Completed: Joint Staff has been delayed issuing 
revised guidance due to pending DoD overarching guidance being 
issued. Marine Corps action is on hold pending completion of JS cor-
rective action.
Principal Action Office: JCS, USMC

Report: D-2009-037, TRICARE Controls Over Claims Prepared By Third-
Party Billing Agencies, 12/31/2009
Description of Action: Resolve legal relationship between providers 
and billing agencies in accordance with requirements.
Reason Action Not Completed: Subsequent to mediation discussions 
between the TRICARE Management Activity and DoD IG, TMA is seek-
ing ways to satisfy the intent of this recommendation.
Principal Action Office: ASD(HA)

Report: D-2009-051, Controls Over Time and Attendance Reporting at 
the National Geospatial-Intelligence Agency, 2/9/2009
Description of Action: Revise guidance to improve internal controls 
over time and attendance, especially the use of overtime and compen-
satory time.
Reason Action Not Completed: Awaiting the issuance of the final 
NGA instruction addressing time and attendance.
Principal Action Office: NGA

Report: D-2009-059, Air Force Management of the U.S. Government 
Aviation Into-Plane Reimbursement Card Program, 3/6/2009
Description of Action: Develop Air Force-specific guidance and 
procedures on the use of the AIR Card. Develop a training program to 
ensure training for all personnel involved in AIR functions.
Reason Action Not Completed: Extensive time required to staff and 
get approval of regulation. ECD November 12, 2012.
Principal Action Office: Air Force

Report: D-2009-062, Internal Controls Over DoD Cash and Other Mon-
etary Assets, 3/25/2009
Description of Action: Improve internal controls over cash and other 
monetary assets by establishing a special control account, developing 
policies and procedures, and monitoring cash usage. Develop non-
cash methods of payment for contingency operations.
Reason Action Not Completed: Corrective actions cannot be imple-
mented until coordination with the OMB and/or the Department of 
the Treasury is complete. Extensive coordination needed between 
DoD and its Components, and with the Treasury and OMB.
Principal Action Office: USD(C), DFAS

Report: D-2009-064, FY 2007 DoD Purchases Made Through the Na-
tional Institutes of Health, 3/24/2009
Description of Action: Develop mandatory training to address how 
the rules and regulations governing multiple-award contracts differ 
from those governing the General Services Administration’s federal 
supply schedules, including the award and administration of task and 
delivery orders.
Reason Action Not Completed: Updating policy and in-processing 
Federal Acquisition Regulation changes takes time. Developing train-
ing materials to be consistent with the FAR changes also takes time.
Principal Action Office: USD(AT&L)

Report: D-2009-066, Marine Corps’ Management of the Recovery and 
Reset Programs, 4/1/2009
Description of Action: Update USMC guidance to comply with De-
partmental guidance on prioritizing requirements.
Reason Action Not Completed: The USMC’s Ground Equipment Reset 
Strategy document was under revision and is now awaiting approval 
by the commandant of the Marine Corps.
Principal Action Office: USMC

Report: D-2009-072, Monitoring Power Track Payments for DoD 
Freight Transportation, 4/9/2009
Description of Action: Use data mining to monitor problematic pay-
ments for duplicate payment indicators.
Reason Action Not Completed: Enterprise Data Warehousing and 
data mining solutions to assist with the pre-payment and post-pay-
ment processes will be analyzed and implemented through an internal 
controls effort sponsored by the deputy assistant secretary defense 
(transportation policy) and DFAS. The ECD is February 2013.
Principal Action Office: USD(AT&L)

Report: D-2009-086, Controls Over the Contractor Common Access 
Card Life Cycle in the Republic of Korea, 6/9/2009
Description of Action: US Forces Korea will rewrite Regulation 700-19 
to address the issues stated in the recommendations.
Reason Action Not Completed: The rewrite to Regulation 700-19 is 
being re-staffed and is scheduled to be complete in May 2012.
Principal Action Office: USFK

Report: D-2009-098, Status of the Defense Emergency Response Fund 
in Support of the Global War on Terror, 7/30/2009
Description of Action: Review the Fund for GWOT obligations and 
deobligate all unliquidated obligations, withdraw all excess funds 
provided to the DoD Components, and transfer the funds to the U.S. 
Treasury.
Reason Action Not Completed: Extensive time needed to coordinate 
deobligation of unliquidated obligations, withdrawal of excess funds, 
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and transference of funds to U.S. Treasury.
Principal Action Office: USD(C)

Report: D-2009-104, Sanitization and Disposal of Excess Information 
Technology Equipment, 9/21/2009
Description of Action: DoD CIO is updating DoD Directive 8500.01, 
DoD Instruction 8500.02, and DoD Instruction 8510.01.
Reason Action Not Completed: Extended time is required for revision 
of DoD guidance series.
Principal Action Office: DoD(CIO)

Report: D-2009-108, U.S. Air Forces Central War Reserve Materiel 
Contract, 9/23/2009
Description of Action: The Air Force will ensure a qualified contract-
ing officer reviews award fees and sales of Government property 
and closes the old WRM contract. DCAA will audit direct costs under 
the old WRM contract and perform required surveillance of internal 
controls.
Reason Action Not Completed: The Air Force has not completed 
corrective actions on contracting issues. DCAA has not completed its 
audit work.
Principal Action Office: Air Force, DCAA

Report: D-2010-015, DoD Civil Support During the 2007 and 2008 
California Wildland Fires, 11/13/2009
Description of Action: Update joint publication to add clarity to the 
process of staffing Federal Emergency Management Agency mission 
assignments, on the legal employment of surveillance by DoD assets 
providing assistance to civil authorities, and on specific events for 
command and control handoff guidance.
Reason Action Not Completed: Extensive time required to develop, 
coordinate and implement the guidance.
Principal Action Office: JCS, USD(C), NORTHCOM

Report: D-2010-023, Review of Defense Technical Information Center 
Internal Controls, 12/3/2009
Description of Action: Revise the DoD Financial Management Regula-
tion to state when charging indirect costs to other DoD organizations 
is permitted.
Reason Action Not Completed: The USD Comptroller is considering 
issuing a DoD chief financial officer policy memo in anticipation of the 
next FMR update.
Principal Action Office: USD(C)

Report: D-2010-024, Contracted Advisory and Assistance Services for 
the U.S. Army Future Combat Systems, 11/24/2009
Description of Action: Report is FOUO.
Reason Action Not Completed: Extensive time required to coordi-
nate and issue guidance.
Principal Action Office: USD(AT&L)

Report: D-2010-026, Joint Civilian Orientation Conference Program, 
12/9/2009
Description of Action: Update DoD Instruction 5410.19 to clarify how 
to administer and manage the JCOC program. Initiate a preliminary 
Antideficiency Act review of the use of JCOC fees received since the 
inception of the Miscellaneous Receipts Statute.
Reason Action Not Completed: Investigations for several allegations 
are complete. The entire report may be complete by April 2012, and 
then will be coordinated through legal counsel and the chain of com-

mand. Revisions to DoD Instruction 5410.19 are in process.
Principal Action Office: ASD(PA), WHS

Report: D-2010-028, Rapid Acquisition and Fielding of Materiel Solu-
tions by the Navy, 12/15/2009
Description of Action: Report is FOUO.
Reason Action Not Completed: Long-term corrective actions are 
ongoing.
Principal Action Office: Navy

Report: D-2010-032, DoD Countermine and Improvised Explosive 
Device Defeat Systems Contracts - Husky Mounted Detection System, 
12/31/2009
Description of Action: Report is FOUO.
Reason Action Not Completed: Extensive time required to award 
contract. ECD April 18, 2012.
Principal Action Office: Army

Report: D-2010-035, Defense Logistics Agency Contracts for M2 
Machine Gun Spare Parts in Support of Operations in Southwest Asia, 
1/11/2010
Description of Action: Evaluate the metrics used to manage the 
product quality deficiency reporting process and update the DLA Joint 
Product Quality Deficiency Report instruction.
Reason Action Not Completed: Extensive time required to develop, 
coordinate and implement the guidance.
Principal Action Office: DLA

Report: D-2010-036, Controls Over Navy Military Payroll Disbursed in 
Support of Operations in Southwest Asia at San Diego-Area Disbursing 
Centers, 1/22/2010
Description of Action: Develop an electronic storage capability for 
supporting documentation.
Reason Action Not Completed: Navy will commence the Training 
Requirements and Information Management System implementation 
within the U.S. on April 2, with a completion date of June 29. A new 
version of TRIM that can accommodate overseas users is expected to 
be released in September.
Principal Action Office: Navy

Report: D-2010-037, Internal Controls Over United States Marine 
Corps Commercial and Miscellaneous Payments Processed Through 
the Deployable Disbursing System, 1/25/2010
Description of Action: Review the Deployable Disbursing System 
payments for FY 2006 and FY 2007 for duplicate payments and collect 
the over payments.
Reason Action Not Completed: The Marine Corps has reviewed the 
identified documents for duplicate payments and demand letters were 
issued. Research indicates remaining payments are not duplicates, 
excepting one item that remains in dispute.
Principal Action Office: USMC

Report: D-2010-043, Deferred Maintenance and Carryover on the 
Army Abrams Tank, 3/2/2010
Description of Action: Report is FOUO.
Reason Action Not Completed: The proposed change has been in-
corporated into the revised Financial Management Regulation, which 
will be published in the near future.
Principal Action Office: USD(C)
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Report: D-2010-048, DoD Methodology for the Valuation of Excess, 
Obsolete, and Unserviceable Inventory and Operating Materials and 
Supplies, 3/25/2010
Description of Action: Develop methodologies for estimating net 
realizable value of excess, obsolete, and unserviceable inventory, oper-
ating material and supplies, munitions, and missiles.
Reason Action Not Completed: Reorganization within the office and 
developing methodologies for different assets takes time to complete.
Principal Action Office: USD(C)

Report: D-2010-051, Defense Contract Management Agency Acquisi-
tion Workforce for Southwest Asia, 4/8/2010
Description of Action: Revise DoD Instruction 5000.66 to require 
military departments and defense agencies to develop guidance to 
identify acquisition, technology and logistics workforce requirements 
in accordance with other DoD instructions and the Financial Manage-
ment Regulation.
Reason Action Not Completed: Extensive time required to revise and 
coordinate instructions/guidance.
Principal Action Office: USD(AT&L)

Report: D-2010-065, Validity and Security of Selected DoD Civilian 
Employee Accounts, 5/25/2010
Description of Action: Classified
Reason Action Not Completed: Corrective actions are on schedule.
Principal Action Office: DFAS

Report: D-2010-075, Foreign Allowances and Differentials Paid to DoD 
Civilian Employees Supporting Overseas Contingency Operations, 
8/17/2010
Description of Action: Finalize and issue uniform DoD-wide policies 
and procedures to accurately and consistently authorize foreign allow-
ances and differentials. Review foreign allowances and differential paid 
records to indentify inaccuracies and make the necessary adjustments.
Reason Action Not Completed: Extensive time required to coordi-
nate with DoD components and agencies. Additional time needed to 
evaluate the scope of the inaccuracies and take the necessary correc-
tive actions.
Principal Action Office: USD(P&R), DFAS

Report: D-2010-078, Air Force Use of Time-and-Materials Contracts in 
Southwest Asia, 8/16/2010
Description of Action: The Air Force Center for Engineering and 
Environment will review invoices for Time-and-Materials task orders, 
and request Defense Contract Audit Agency for assistance, and obtain 
reimbursements for incorrect charges with attention to $24.3 million 
for labor charges invoiced by the contractors but not authorized by 
the task orders.
Reason Action Not Completed: AFCEE has not received funds that 
were requested from U.S. Forces- Iraq to conduct the review, and 
DCAA’s work is ongoing.
Principal Action Office: Air Force

Report: D-2010-081, Army Use of Time-and-Materials Contracts in 
Southwest Asia, 8/27/2010
Description of Action: The Army Contracting Command will establish 
a plan for reviewing invoices for 18 contracts and request Defense 
Contract Audit Agency assistance. White Sands Missile Range will 
review a task order and obtain a refund from the contractor. DCAA 
will conduct incurred cost audits on the contractor for FY 2006 and FY 

2007.
Reason Action Not Completed: The ACC and DCAA have not com-
pleted reviews of task orders and audits of incurred costs.
Principal Action Office: Army

Report: D-2010-086, Audit of the Utility Tax Relief Program in Ger-
many, 9/29/2010
Description of Action: Develop regulatory guidance requiring eligible 
civilian personnel to participate in the Utility Tax Avoidance Program 
in Germany; and develop a standard form to prove participation or 
ineligibility for the program.
Reason Action Not Completed: Long-term corrective actions are in 
process.
Principal Action Office: USD(P&R)

Report: D-2010-087, Weaknesses in Oversight of Naval Sea System 
Command Ship Maintenance Contract in Southwest Asia, 9/27/2010
Description of Action: NAVSEA will obtain cost and pricing data for 
review with Defense Contract Audit Agency.
Reason Action Not Completed: Delays by the contractor in providing 
cost and pricing data preventing DoD review.
Principal Action Office: Navy

Report: D-2010-088, Accountability and Disposition of Government 
Furnished Property in Conjunction With the Iraq Drawdown - Logistics 
Civil Augmentation Program, 9/30/2010
Description of Action: Defense Contract Management Agency-Iraq to 
(1) provide a sufficiently supported account of all management deci-
sions and actions taken concerning the acceptance, use and disposi-
tion of unused trash trucks; (2) determine whether personnel or cost 
recovery actions were warranted; and (3) determine proper disposition 
of the trucks.
Reason Action Not Completed: Two of the three actions have been 
completed. The third action is ongoing. Final disposition on the al-
lowability of costs questioned in the DCAA Form 1 is pending. The 
Administrative Contracting Officer requested additional information 
from the contractor and DCAA on Feb 3, 2012. Disposition of the audit 
results is expected by May 24, 2012.
Principal Action Office: DCMA

Report: D-2010-091, DoD Needs to Improve Management and Over-
sight of Operations at the Theater Retrograde-Camp Arifjan, Kuwait, 
9/30/2010
Description of Action: Develop appropriate performance require-
ments for processing materiel that are applicable, auditable and 
measurable and coordinate those requirements with the contracting 
officer for inclusion in the newly awarded contract.
Reason Action Not Completed: Negotiations are ongoing to further 
refine the performance metrics on the new contract and final agree-
ment with the contractor is expected by April 2012.
Principal Action Office: Army

Report: D-2011-018, FY 2008 and FY 2009 DoD Purchases Made 
Through the General Services Administration, 11/30/2010
Description of Action: Review the standardized interagency agree-
ment to identify necessary enhancements in the financial account-
ability area.
Reason Action Not Completed: Management has not responded to a 
request for current status of agreed-upon implementing action.
Principal Action Office: USD(AT&L)
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Report: D-2011-020, DoD Controls Over Information Placed on Pub-
licly Accessible Web Sites Require Better Execution, 11/29/2010
Description of Action: Update guidance for information posted to 
publicly accessible websites; require annual assessment and docu-
mentation of DoD Internet services and use of Internet-based capabili-
ties; provide enforcement procedures for annual certification require-
ments; mandate procedures to register Internet addresses and contact 
information; ensure implementation of policies on the use of DoD 
Internet services and Internet based capabilities; require an inventory 
capability and a registration system for public DoD websites; expand 
distribution of Operations Security and threat assessment reports; and 
identify the system that will maintain the inventory of DoD publicly 
accessible websites.
Reason Action Not Completed: Extensive time required to revise and 
coordinate guidance.
Principal Action Office: DoD(CIO), ASD(PA), DISA

Report: D-2011-021, More DoD Oversight Needed for Purchases Made 
Through the Department of Energy, 12/3/2010
Description of Action: Determine the feasibility of using direct pur-
chases; update guidance to require that activities participate in techni-
cal evaluations of offers; determine whether changes to the FAR and 
Defense Federal Acquisition Regulation will be necessary to address 
contract financing associated with multiple-year appropriations and to 
ensure consistency with the DoD FMR; and determine the magnitude 
of the potential funding problems related to Work For Others projects 
with the Department of Energy.
Reason Action Not Completed: Extensive time required for coordina-
tion among the DoD Components and other federal agencies.
Principal Action Office: USD(C), USD (AT&L), Air Force

Report: D-2011-028, Contracts Supporting the Broad Area Maritime 
Surveillance Program, 12/23/2010
Description of Action: Develop an agency improvement policy that 
will require all letters of delegation be modified to include necessary 
surveillance and inspection requirements.
Reason Action Not Completed: Additional time required to finalize 
guidance.
Principal Action Office: DCMA

Report: D-2011-032, Logistics Civil Augmentation Program IV Support 
Contract, 1/7/2011
Description of Action: Army will issue guidance for assigning person-
nel to supervise contractors performance for functions closely associ-
ated with inherently governmental duties.
Reason Action Not Completed: Army has not yet issued guidance 
regarding contractor performance closely associated with inherently 
governmental duties.

Principal Action Office: Army
Report: D-2011-036, Competition Should Be Used for Instructor Ser-
vices for the Mine Resistant Ambush Protected Vehicles, 2/3/2011
Description of Action: The Army will complete a formal investigation 
of the Antideficiency Act violation, will comply with DoD reporting 
requirements, and will provide a copy of the preliminary and final 
investigation report to the DoDIG,
Reason Action Not Completed: The Army is conducting a formal 
investigation of the Anti Deficiency Act violation.
Principal Action Office: Army

Report: D-2011-037, Marine Corps Fulfillment of the Urgent Universal 
Need Statement for the Laser Dazzler, 2/9/2011
Description of Action: Perform a review of the circumstances that 
led to the purchase of the 28 Compact High Power Laser Dazzlers and 
initiate administrative action if appropriate.
Reason Action Not Completed: Extensive time required for coor-
dination within and between the DoD Components and for DCIS to 
complete its investigation.
Principal Action Office: Navy

Report: D-2011-043, Fleet Industrial Supply Center Ship Maintenance 
Contracts in Southwest Asia, 2/22/2011
Description of Action: Revise internal guidance and conduct market 
research to identify potential new contractors.
Reason Action Not Completed: Additional time required to finalize 
guidance and conduct market research at centralized level.
Principal Action Office: Navy

Report: D-2011-050, DoD Needs to Improve High Dollar Overpayment 
Review and Reporting, 3/16/2011
Description of Action: Develop procedures for reviewing information 
on corrections, including recalls, offsets, and rejects for overpayments. 
Also, implement a methodology to include statistically sampling com-
mercial pay entitlement systems for improper payments.
Reason Action Not Completed: Extensive time required to coordi-
nate and develop procedures and a methodology.
Principal Action Office: USD(C)

▶ Fulfills requirements of the Inspector General Act of 1978, as amended, 5 U.S.C. Appendix, Section 5(b)(4).
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dCAA
Audit Report No. 09711-2003A10100002 Date: November 4, 2011

Subject: Independent Audit of 2003 Incurred Cost Proposal 

Prepared For: Defense Contract Management Agency

Report: $11.9 Million Questioned Costs

The audit of the incurred cost proposal resulted in $11.9 million questioned direct and indirect costs. Significant items of questioned costs re-
lated to unsupported costs for a specific contract ($7.1M), unsupported direct consultant fees ($1.3M) and unallowable bonuses ($2M). 

Audit Report No. 03521-2011V17900002 Date: January 12, 2011   

Subject: Independent Audit of Work in Kind Credit Requests

Prepared For: Department of the Army, Galveston District Corps of Engineers

Report: $21.0 Million Questioned Cost

The audit of the contractor’s $34.0 million work in-kind credit requests on a project cooperation agreement resulted in $21.0 million of ques-
tioned costs due to lack of adequate supporting documentation for the costs. 

Audit Report No. 06501-2010G17100002 Date: November 10, 2011

Subject: Independent Audit of Termination Settlement Proposal

Prepared For: Defense Contract Management Agency, Atlanta

Report: $87.0 Million Questioned Cost

The audit of the contractor’s termination settlement proposal resulted in $87.0 million of questioned cost. Significant items questioned include 
$34.1 million of questioned subcontractor settlement expenses; $16.8 million of unallocable severance pay and payments under the Worker 
Adjustment and Retraining Notification Act (WARN); and $22.9 million of fee.

Audit Report No. 06441-2003V10100003/2004V10100003/200
5V10100012

Date: December 21, 2011

Subject: Independent Audit of Incurred Costs for FYs 2003, 2004, 2005

Prepared For: U.S. Agency for International Development

Report: $24.7 Million Questioned Cost

The audit of the contractor’s incurred cost proposals questioned all of the claimed costs, totaling $24.7 million, in accordance with FAR 31.201-2 
Determining allowability, because the contractor could not provide any supporting data for the claimed costs.

The audit of the contractor’s termination settlement proposal resulted in $31.2 million of questioned unallowable, unallocable or unreason-
able costs, including $10.0 million of direct labor, gifts, and bonuses; and $9.9 million of general project expenses and construction equipment 
rental or purchases.

Audit Report No. 01311-2009N17100002 Date: December 30, 2011

Subject: Independent Audit of Termination for Convenience Settlement Proposal

Prepared For: Department of the Air Force, Air Force Material Command
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Report: $32.6 Million Questioned Cost

The audit of the settlement proposal resulted in $32.6 million questioned cost, including $29.9 million of claimed subcontractor costs from 
related companies for work that was unreasonably priced; outside the scope of the contract; or for goods or services that were not provided.

Audit Report No. 04201-2010C17200003-S1 Date: January 5, 2012

Subject: Supplement to Report on Audit of Claim for Equitable Adjustment

Prepared For: U.S. Army Corps of Engineers

Report: $14.6 Million Questioned Cost

The audit of the price adjustment claim for alleged differing site conditions and government delay identified total questioned costs of $14.6 
million resulting from unallowable subcontractor labor and other costs; and excessive prime and subcontractor profit.  

Audit Report No. 09821-2011M17100003-S1 Date: January 24, 2012

Subject: Independent Audit of Termination Proposal 

Prepared For: Defense Contract Management Agency

Report: $13.7 Million Questioned Costs

The audit of the $19.0 million termination proposal resulted in $13.7 million questioned costs. Significant items of questioned costs related to 
direct labor, material and other direct costs. The costs were questioned because (i) costs were incurred prior to first article testing approval and 
therefore are unallowable per FAR and contract terms; (ii) costs were not supported by the contractor’s accounting records; and (iii) consultant 
fees did not have the proper supporting documentation per FAR. 

Audit Report No. 06421-2011N17900500 Date: January 13, 2012

Subject: Independent Audit of Travel Costs 

Prepared For: Department of the Army, Army Contracting Command – Rock Island 

Report: $21.7 Million Questioned Cost

The audit of billed travel costs under a single contract resulted in questioning all of the billed costs because the contractor did not obtain ad-
vance written approval for the travel as required by the contract terms.

Audit Report No. 04201-2011G17200001 Date: January 23, 2012

Subject: Independent Audit of Equitable Adjustment Proposals

Prepared For: Department of the Navy, Naval Facilities Engineering Command Marianas 

Report: $23.9 Million Questioned Cost

The audit of nine equitable adjustment proposals resulted in questioned costs for unallowable equipment, subcontract, consultant, and travel 
costs; and for an understated credit for a reduction in the contract scope of work.

Audit Report No. 03181-2010D17900006 Date: January 24, 2012

Subject: Independent Audit of Billed Costs 

Prepared For: Department of State

Report: $75.0 Million Questioned Cost

The audit of labor and labor related other direct costs billed on a contract resulted in questioned direct labor of $53.9 million for employees 
who did not meet the qualifications specified in the contract or did not work the hourly or weekly schedule specified in the contract; and $21.1 
million in post differential, danger pay, and DBA insurance costs associated with the questioned direct labor or in excess of the maximum con-
tractual limitations.

Audit Report No. 06701-2010S42000002 Date: February 10, 2012

Subject: Independent Postaward Audit 

Prepared For: Department of the Army, U.S. Army TACOM - Picatinny
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Report: $12.6 Million Recommended Price Adjustment

The audit of the contractor’s compliance with 10 U.S.C. 2306a (Truth in Negotiations Act) resulted in a recommended price adjustment of $12.6 
million for overstated labor and material costs because the contractor did not use the most current job cost data in its proposal or provide the 
data to the government prior to final negotiations. 

Audit Report No. 06431-2010I17100001 Date: February 17, 2012

Subject: Independent Audit of Termination Settlement Proposal

Prepared For: Defense Contract Management Agency – Terminations Division

Report: $19.8 Million Questioned Cost

The audit of subcontract termination settlement proposal questioned $8.0 million of claimed royalties, $5.3 million of proposed settlement ex-
penses, $3.6 million of related indirect expenses, and $2.7 million of claimed fee that was not in accordance with the terms of the subcontract 
or prime contractor award fee determination letters.

Audit Report No. 02211-2006U10100001 Date: February 29, 2012

Subject: Independent Audit of Corporate Residual and Directly Allocated Expenses

Prepared For: Defense Contract Management Agency – Southern Virginia

Report: $50.5 Million Questioned Cost

The audit of the corporate office incurred cost proposal questioned a total of $50.5 million. Major elements questioned included $18.8 million 
of unallowable or inadequately documented bonus payments and incentive compensation; and $18.4 million of healthcare expenses that 
were either offset by employee premium contributions or were double-counted in the proposal.

Audit Report No. 02701-2006A10100002 Date: February 29, 2012

Subject: Independent Audit of FY 2006 Incurred Cost Submission

Prepared For: Defense Contract Management Agency

Report: $11.1 Million Questioned Cost

The audit of contractor’s incurred cost submission resulted in $11.1 million of questioned costs, including $8.2 million of direct labor which 
did not reconcile to the accounting records and was not billed in accordance with subcontract terms; $2.0 million of material and other direct 
costs which could not be reconciled to the accounting records; and $0.9 million of unsupported direct costs for which no detail was provided. 

Audit Report No. 06211-2005C10100013 Date: February 29, 2012

Subject: Independent Audit of Final Incurred Cost Proposal for FY 2005

Prepared For: Department of the Treasury, Internal Revenue Service 

Report: $19.6 Million Questioned Cost

The audit of the incurred cost proposal resulted in net questioned costs of $19.6 million including $18.2 million of direct intercompany charges 
for which adequate documentation was not provided to determine that the costs were allowable, allocable to Government contracts, or 
reasonable; $2.3 million of direct unallowable deferred costs; and $0.9 million of upward adjustments to indirect expenses resulting from other 
audits of corporate or home office cost allocations.

Audit Report No. 03511-2010M17100002 Date: March 14, 2012

Subject: Independent Audit of Price Adjustment Claim

Prepared For: Department of the Army, AMCOM Contracting Center 

Report: $22.6 Million Questioned Cost

The audit of the price adjustment claim resulted in $13.6 million of questioned direct labor cost that was unsupported, previously recovered, 
duplicated, overstated, not incurred and/or unreasonable; $5.3 million of other direct costs which were not adequately supported and which 
the contractor did not demonstrate were a result of the alleged constructive contract changes; $2.0 million of indirect expenses related to the 
questioned costs; and $1.7 million of claimed profit.
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Audit Report No. 04261-2010S17200003 Date: March 23, 2012

Subject: Independent Audit of Equitable Adjustment Contract Disputes Claim

Prepared For: Department of the Army, U.S. Army Engineer District, Alaska 

Report: $40.5 Million Questioned Cost

The audit of claim identified $40.5 million of questioned cost including $13.1 million of direct project costs, $14.0 million of equipment costs, 
$2.6 million of labor costs, $3.2 million of overhead, and $3.6 million of profit. Direct costs were questioned because they (i) were underesti-
mated by the contractor in its bid, and not caused by changed contract scope; (ii) were caused by the contractor’s or subcontractor’s actions 
or inactions and not by the government; (iii) were duplicated in the claim; (iv) were unallocable to the contract; or (vi) were unallowable under 
FAR Part 31.

Audit Report No. 02201-2008D10100001 Date: March 30, 2012

Subject: Independent Audit of Final 2008 Indirect Cost Rate Proposal

Prepared For: Defense Contract Management Agency

Report: $22.4 Million Questioned Cost

The audit of the incurred cost proposal questioned $15.9 million of indirect costs for unreasonable executive compensation; unallowable loss 
on asset disposition; and unallowable contingent environmental remediation costs. In addition, the audit questioned $6.4 million of direct 
travel and associated labor costs because the contractor failed to provide evidence that the travel was incurred for an allowable business 
purpose.

Audit Report No. 03161-2012H17100001 Date: March 30, 2012

Subject: Independent Audit of Termination Proposal 

Prepared For: Defense Contract Management Agency, DCMA Terminations Group

Report: $10.5 Million Questioned Cost

The audit of the termination proposal questioned $10.5 million, including $6.0 million of bid and proposal expenses improperly included in 
the termination proposal; $1.3 million of settlement expenses, most duplicated elsewhere in the proposal; and $3.1 million of profit. 

dod IG
Report No. DODIG-2012-004 Date: November 03, 2011 

Subject: Changes are Needed to the Army Contract With Sikorsky to Use Existing DoD Inventory and Control Costs at the Corpus Christi Army 
Depot 

Report: $65.9 Million of Funds put to Better Use

The Army Aviation and Missile Life Cycle Management Command did not effectively use $47.5 million to $58.7 million of excess DoD inventory 
that could be used to satisfy Corpus Christi Army Depot requirements before procuring the same items from Sikorsky. AMCOM also made an 
unjustified incentive payment of $11.8 million to Sikorsky Aircraft Corporation for reducing material costs, when depot costs increased by $29.3 
million. Additionally, DoD IG found issues relating to Sikorsky receiving excess profits totaling $930,760 on items procured from the Defense 
Logistics Agency. 

Report No. DODIG-2012-006 Date: November 01, 2011 

Subject: Counter Narcoterrorism Technology Program Office Task Orders Had Excess Fees, and the Army Was Incorrectly Billed

Report: $1.5 Million of Funds Put to Better Use

The U.S. Space and Missile Defense Command Contracting and Acquisition Management Office overpaid Raytheon approximately $815, 000 and 
U.S. Training Center approximately $77,000 in fixed fees. Northrop Grumman charged the Army for non Counter Terrorism Program Office work 
and double billed the Army for insurance charges. Northrop Grumman issued credits totaling $168,279.

Report No. DODIG-2012-023 Date: November 21, 2011 

Subject: Management Improvements Needed in Commander’s Emergency Response Program in Afghanistan

Report: $18.5 Million of Funds put to Better Use
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U.S. Central Command and U.S. Forces-Afghanistan controls over the Commander’s Emergency Response Program contract payments and re-
porting were not adequate. Specifically, USCENTCOM and USFOR-A did not maintain and report reliable and meaningful CERP data, deobligate 
unused CERP project funds for closed or terminated CERP projects, identify or prevent improper payments, identify or prevent unauthorized 
advance payments, or mitigate the risk of overpayments and underpayments because of currency rate fluctuations. USFOR-A had potentially up 
to $38.4 million in outstanding unliquidated obligations, improper payments, and high-risk CERP advance payments, and a high risk for currency 
exchange rate fraud and overpaying or underpaying Afghanistan vendors.

▶ Fulfills requirements of the National Defense Authorization Act for FY 2008 Section 845.
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Results of Peer Reviews
Peer Review of Department of Defense IG by Department of Health and Human Services OIG
The Department of Health and Human Services OIG conducted an external peer review of DoD IG Office of Audit and issued a final 
report on December 2, 2009. DoD IG received a peer review rating of pass. There are no outstanding recommendations. A copy of the 
external quality control review report can be viewed on at www.dodig.mil/audit.

Peer Review of U.S. Postal Service OIG by Department of Defense IG
DoD IG conducted an external quality control review of the United States Postal Service OIG audit organization and issued a final re-
port on March 31, 2010. USPS OIG received a peer review rating of pass. All outstanding recommendations have been implemented as 
of March 31, 2011. A copy of the external quality control review report in its entirety can be viewed on the USPS OIG website at www.
uspsoig.gov.

Peer Review of DCIS Operations by the U.S. Department of Health and Human Services Office of Inspector General
The U.S. Department of Health and Human Services OIG conducted an external peer review of DCIS’s system of internal safeguards 
and management procedures in effect through July 2011 and HHS OIG also conducted an evaluation to determine DCIS’ compliance 
with applicable internal policies and procedures from April 2009 to July 2011. Since DCIS does not derive its statutory law enforcement 
authority from the Attorney General or the Inspector General Act, it is not subject to the Council of the Inspectors General on Integrity 
and Efficiency thus DCIS’s participation in this peer review was voluntary. After completing its review of DCIS, the HHS OIG issued a 
final report dated August 19, 2011, and concluded that the system of internal safeguards and management procedures for DCIS was in 
full compliance with the quality standards established by CIGIE and the Attorney General guidelines. These safeguards and procedures 
provide reasonable assurance that DCIS is conforming to the professional standards for investigations established by CIGIE.

▶ Fulfills requirements of the Inspector General Act of 1978, as amended, 5 U.S.C. Appendix, Section 5(a)(14),(15),(16).
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ACA-ITEC4 Army Contracting Agency, Information  
  Technology, E-Commerce and Commercial  
  Contracting Center
ACC   Army Contracting Command
ACC-NCR  Army Contracting Command - National   
  Capital Region
ACC-RSA  Army Contracting Command – Redstone   
  Arsenal
ADA   Antideficiency Act
ADFM   Active-Duty Family Member
AFAA   Air Force Audit Agency
AFAA/FS  Air Force Audit Agency Financial Systems   
  Audits Directorate
AFAA/QL  Air Force Audit Agency Acquisition and   
  Logistics Audits Directorate
AFAA/SP  Air Force Audit Agency Support and Personnel  
  Audits Directorate
AFB  Air Force Base
AFCEE   Air Force Center for Engineering and   
  Environment
AFCENT  Air Forces Central
AFOSI   Air Force Office of Special Investigations
AFR   Agency Financial Report
AGR   Active Guard and Reserve
AIR   Aviation Into-Plane Reimbursement
AMC   Army Materiel Command
AMCOM Army Aviation and Missile Life Cycle   
  Management Command
AMP  Avionics Modernization Program
ANA   Afghan National Army 
ANC   Arlington National Cemetery 
ANG   Air National Guard
ANP   Afghan National Police
ANSF   Afghan National Security Forces
AOR   Area of Responsibility
Army CID  Army Criminal Investigation Command
ASA(ALT)  Assistant Secretary of the Army (Acquisition,  
  Logistics and Technology)
ASD(HA)  Assistant Secretary of Defense for Health   
  Affairs
ASD(NII)  Assistant Secretary of Defense for Networks   
  and Information
ASD(PA)  Assistant Secretary of Defense for Public Affairs
ATF  Bureau of Alcohol, Tobacco, Firearms and   
  Explosives 
botnet  Robot Network

BRAC   Base Realignment and Closure
CAPS-C  Computerized Accounts Payable System-  
  Clipper
CCAD   Corpus Christi Army Depot
CCIU   Computer Crime Investigative Unit
CERP   Commander’s Emergency Response Program
CIGIE   Council of Inspectors General for Integrity and  
  Efficiency
CNTPO   Counter Narcoterrorism Technology Program  
  Office
COR   Contracting Officers’ Representative
DASA(P) Deputy Assistant Secretary of the Army for   
  Procurement
DCAA   Defense Contract Audit Agency
DCIS  Defense Criminal Investigative Service
DCMA   Defense Contract Management Agency
DEA   Drug Enforcement Administration
DEAMS   Defense Enterprise Accounting and   
  Management System
DFARS   Defense Federal Acquisition Regulation   
  Supplement
DFAS   Defense Finance and Accounting Service
DIACAP  DoD Information Assurance Certification and  
  Accreditation Program
DLA   Defense Logistics Agency
DMEN   Digital Media Examination Network
DoD SDVOSB  Department of Defense Service-Disable   
  Veteran-Owned Small Business
DoDD   Department of Defense Directive
DOJ   Department of Justice
DON   Department of the Navy
DON SDO  Department of Navy Suspension and   
  Debarment Official
DoS   Department of State
DSS   Defense Security Service
DSS IG   Defense Security Service Inspector General
DTRA   Defense Threat Reduction Agency
ECD   Estimated Completion Date
ECHO   Eastern Connecticut Hematology & Oncology,  
  Associates, PC
ERP   Enterprise Resource Planning
ESPC   Energy Savings and Performance Contracts
EVM   Earned Value Management
FAR   Federal Acquisition Regulation 
FDCA   Food, Drug, and Cosmetic Act
FLETC   Federal Law Enforcement Training Center
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FMTV   Family of Medium Tactical Vehicles
FOUO   For Official Use Only
FPDS-NG  Federal Procurement Data System – Next   
  Generation
FRCSW   Fleet Readiness Center Southwest
GFEBS   General Fund Enterprise Business System
GPC   Government Purchase Cards
GSA   General Services Administration
GWOT   Global War on Terror
HAP   Homeowners Assistance Program
HHS   Health and Human Services
HHS OIG  U.S. Department of Health and Human Services  
  Office of Inspector General
HIDS   Host-Based Intrusion Detection Systems
HQE   Highly Qualified Expert
ICCTF   International Contract Corruption Task Force 
ICE   Immigration and Customs Enforcement
IDIQ   Indefinite Delivery Indefinite Quantity
IG   Inspector General 
IM   Internal Medicine
IRS   Internal Revenue Service
ISAF   International Security Assistance Force
ISF   Iraq Security Forces
ISO  Investigations of Senior Officials
JCOC   Joint Civilian Orientation Conference Program
JCS   Joint Chiefs of Staff
LCDR   Lieutenant Commander
LOGCAP  Logistics Civil Augmentation Program
MAC   Medical Affirmative Claim
MACC   Multiple Award Construction Contract
MCRP   Medical Cost Reimbursement Program
MHE   Mental Health Evaluation
MILCON  Military Construction
MILSTRIP  Military Standard Requisitioning and Issue   
  Procedures
MoD/GS  Ministry of Defense/ General Staff
MPA   Military Personnel Appropriation
MP-RTIP  Multi-Platform Radar Technology Insertion   
  Program
MRAP   Mine Resistant Ambush Protected Vehicles
MTF   Military Treatment Facilities
NATO   North Atlantic Treaty Organization
NAVAUDSVC  Naval Audit Service
NAVFAC  Naval Facilities Engineering Command
NAVSEA  Naval Sea System Command
NAVSUP  Naval Supply Systems Command
NCIS   Naval Criminal Investigative Service
NGA   National Geospatial Intelligence Agency
NIPRNet  Non-Classified Internet Protocol Router   
  Network
NORTHCOM  U.S. Northern Command
NSA   National Security Agency
NSD   Navigation Systems Division
NSRWA   Non-Standard Rotary Wing Aircraft

NTM-A/CSTC-A North Atlantic Treaty Organization Training  
  Mission-Afghanistan/ Combined Security   
  Transition Command-Afghanistan
NWRM   Nuclear Weapon-Related Material
OCO   Overseas Contingency Operations
OCR   Operation Chain Reaction
ODC   Other Direct Cost
ODO   Other Defense Organizations
OSC-I   Office of Security Cooperation - Iraq
OMB   Office of Management and Budget
PCOLS   Purchase Card On-Line System
PDHRA  Post Deployment Health Reassessment
PRC   People’s Republic of China
SCI   Sensitive Compartmented Information
SFIS   Standard Financial Information Structure
SIGIR   Special Inspector General for Iraq    
  Reconstruction
SIPRNet  Secret Internet Protocol Router Network
SMDC CAMO  Space and Missile Defense Command   
  Contracting and Acquisition Management   
  Office
SPO   Special Plans and Operations
SPS   Standard Procurement System
TMA   TRICARE Management Activity
UCA   Undefinitized Contractual Actions
USAAA   U.S. Army Audit Agency
USACE   U.S. Army Corps of Engineers 
USACIL  U.S. Army Criminal Investigation Laboratory
USAID   U.S. Agency for International Development
USAMRAA  U.S. Army Medical Research Acquisition   
  Activity 
USCENTCOM  U.S. Central Command
USCYBERCOM  U.S. Cyber Command
USD(AT&L)  Under Secretary of Defense (Acquisition,   
  Technology and Logistics)
USD(C)   Under Secretary of Defense (Comptroller)
USD(P&R)  Under Secretary of Defense for Personnel and  
  Readiness
USETTI  U.S. Equipment Transfer to Iraq Program
USFK   United States Forces-Korea
USFOR-A  United States Forces - Afghanistan
USJFCOM  U.S. Joint Forces Command
USML   U.S. Munitions List 
USPS   U.S. Postal Service
USPS OIG  U.S. Postal Service Office of Inspector General
USSGL   U.S. Government Standard General Ledger
USSOCOM  U.S. Special Operations Command
USSTRATCOM  U.S. Strategic Command
USTC   U.S. Training Center
USTRANSCOM  U.S. Transportation Command
WARN   Worker Adjustment and Retraining Notification 
Act
WHS   Washington Headquarters Services 
WRI   Whistleblower Reprisal Investigations
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